
























Revised: February 9, 2009 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

-------------------- 
INTERDEPARTMENT CORRESPONDENCE

PROJECT No. , 

P.I. No.

FILE OFFICE

DATE

FROM

TO

SUBJECT  REVISIONS TO PROGRAMMED COSTS

Ronald E. Wishon, Project Review Engineer

PROJECT MANAGER

MNGT LET DATE

MNGT R/W DATE

PROGRAMMED COST (TPro W/OUT INFLATION)                   LAST ESTIMATE UPDATE

CONSTRUCTION      $ DATE

DATERIGHT OF WAY        $

DATEUTILITIES                  $

REVISED COST ESTIMATES

UTILITIES**              $

CONSTRUCTION*    $

RIGHT OF WAY        $

* Costs contain % Engineering and Inspection and % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

CSNHS000800(798) Tift County
Office of Program 
Delivery

06/23/2010

0008798

Bobby Hilliard, State Program Delivery Engineer

Chandria Brown

Long Range

Sept. 2010

      -----------     -----------

    -----------      -----------

    -----------      -----------

      -----------

18,630,185.11

      -----------

5  --

Split cost by project site.

Print Form

I-75 Improvements from North of Tifton City Limits to Turner 
County Line, Phase II-Brighton Road



CONTINGENCY SUMMARY

Construction Cost Estimate:     $ (Base Estimate)

Engineering and Inspection:     $ (Base Estimate x %)

(Base Estimate xConstruction Contingency:        $ %)

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet)Total Fuel Adjustment                $

Total Liquid AC Adjustment      $ (From attached worksheet)

Construction Total:                    $

Utility Cost Estimate:                   $

Utility Contingency:                     $ %

Utility Total:                                 $

REIMBURSABLE UTILITY COST

                     Utility Owner                               Reimbursable Cost

   Attachments 
  
   c:  Genetha Rice-Singleton, State Program Control Administrator

16,554,043.43

827,702.17 5

  --      -----------

493,697.95

754,741.56

18,630,185.11

      -----------

      -----------   --

      -----------

Bellsouth/AT&T, Coloquitt EMC -----------

Georgia Power Co. (Transmission) -----------

MEAG Power -----------

Georgia Power Co. (Distribution) -----------

Dixie Pipeline -----------

Southern Natural Gas Co. -----------

Irwine EMC -----------

City of Tifton -----------



 

Estimate Report for file "CSNHS-0008-00(798)" 
Section Section 1 - Roadway Items

Item Number Quantity Units Unit Price Item Description Cost
150-1000 1 LS 192500.0 TRAFFIC CONTROL - CSNHS-0008-00(798) 192500.0

153-1300 1 EA 25870.07 FIELD ENGINEERS OFFICE TP 3 25870.07

201-1500 1 LS 400323.9 CLEARING & GRUBBING - CSNHS-0008-00(798) 400323.9

210-0100 1 LS 1400000.0 GRADING COMPLETE - CSNHS-0008-00(798) 1400000.0

310-5060 3124 SY 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 44360.79

310-5080 38903 SY 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 621669.94

310-5120 48710 SY 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 1114484.8

400-3206 688 TN 90.0
ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
61920.0

400-3604 807 TN 91.02
ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
73453.14

402-1812 972 TN 66.7
RECYCLED ASPH CONC LEVELING, INCL BITUM MATL 

& H LIME 
64832.4

402-3121 8544 TN 59.47
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 

2, INCL BITUM MATL & H LIME
508111.68

402-3130 779 TN 64.13
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 

ONLY, INCL BITUM MATL & H LIME
49957.27

402-3137 2813 TN 65.0
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1, 

INCL BITUM MATL & H LIME
182845.0

402-3190 16545 TN 67.77
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 

2,INCL BITUM MATL & H LIME
1121254.65

413-1000 6255 GL 2.0 BITUM TACK COAT 12510.0

430-0220 27231 SY 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 1633860.0

433-1000 454 SY 140.3 REINF CONC APPROACH SLAB 63696.20

436-1000 2931 LF 9.88 ASPHALTIC CONCRETE CURB - CSNHS-0008-00(798) 28958.28

439-0026 47351 SY 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 3719894.56

446-1100 6602 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 30171.14

456-2015 1 GLM 887.7
INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE 

(SKIP) 
887.7

634-1200 92 EA 93.93 RIGHT OF WAY MARKERS 8641.56

641-1100 100 LF 52.35 GUARDRAIL, TP T 5235.0

641-1200 2994 LF 17.89 GUARDRAIL, TP W 53562.66

641-5001 4 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 2692.6

641-5012 6 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 10575.48

Section Sub Total: $11,432,268.83

Section Section 2 - Grading & Drainage

Item Number Quantity Units Unit Price Item Description Cost
207-0203 21 CY 44.73 FOUND BKFILL MATL, TP II 939.32

441-0301 5 EA 2038.55 CONC SPILLWAY, TP 1 10192.75

441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79

500-3101 174 CY 238.02 CLASS A CONCRETE 41415.48

500-3201 135 CY 515.26 CLASS B CONCRETE, RETAINING WALL 69560.1

511-1000 21867 LB 0.89 BAR REINF STEEL 19461.63

550-1150 122 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 3965.0

550-1180 415 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 15052.05

550-1240 247 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 10322.13

550-1241 42 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 2244.9

550-1300 141 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 7513.89

550-1301 60 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 3412.2

550-1303 77 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 7934.08

550-1360 347 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 21590.34

550-1420 11 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 964.92

550-1421 126 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 13081.32

550-1422 72 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 8833.68

550-1424 88 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 14520.0

550-1480 15 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 1582.65

550-2180 139 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 4620.36

550-3315 1 EA 5160.48
SAFETY END SECTION 15 IN, STORM DRAIN, 4:1 

SLOPE 
5160.48

550-3324 1 EA 1263.29
SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 

SLOPE 
1263.29

550-3330 1 EA 1869.78
SAFETY END SECTION 30 IN, STORM DRAIN, 4:1 

SLOPE 
1869.78

550-3336 4 EA 2165.43
SAFETY END SECTION 36 IN, STORM DRAIN, 4:1 

SLOPE 
8661.72

550-3418 6 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 3372.89

550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0

550-4218 6 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 3306.42

550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89
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550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26

550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92

550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74

576-1018 22 LF 32.32 SLOPE DRAIN PIPE, 18 IN 711.04

577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25

603-6008 1 SY 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87

668-2100 7 EA 2360.78 DROP INLET, GP 1 16525.46

668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73

668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48

668-8012 13 SF 52.17 SAFETY GRATE, TP 2 678.21

Section Sub Total: $310,040.04

Section Section 3 - Erosion Control

Item Number Quantity Units Unit Price Item Description Cost
163-0232 34 AC 283.37 TEMPORARY GRASSING 9634.58

163-0240 582 TN 129.9 MULCH 75601.8

163-0300 17 EA 1148.7 CONSTRUCTION EXIT 19527.9

163-0503 11 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 4864.2

163-0520 632 LF 12.55
CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE 

DRAIN 
7931.6

163-0522 200 EA 93.85
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE A SILT FENCE
18770.0

163-0523 226 EA 143.27
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE C SILT FENCE
32379.02

163-0530 2504 LF 2.42
CONSTRUCT AND REMOVE BALED STRAW EROSION 

CHECK 
6059.67

163-0550 5 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 941.44

165-0010 859 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 455.27

165-0030 4406 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 2907.96

165-0040 163 EA 56.18
MAINTENANCE OF EROSION CONTROL 

CHECKDAMS/DITCH CHECKS 
9157.34

165-0050 2480 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 6076.0

165-0070 1252 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 3543.16

165-0087 6 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 680.88

165-0101 17 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 8182.78

165-0105 5 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 393.45

167-1000 13 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 5983.90

167-1500 13 MO 685.8 WATER QUALITY INSPECTIONS 8915.4

170-1000 2480 LF 15.09 FLOATING SILT RETENTION BARRIER 37423.2

171-0010 1719 LF 1.84 TEMPORARY SILT FENCE, TYPE A 3162.96

171-0030 8812 LF 2.95 TEMPORARY SILT FENCE, TYPE C 25995.4

441-0204 146 SY 35.18 PLAIN CONC DITCH PAVING, 4 IN 5136.28

603-2018 22 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 879.78

603-2180 40 SY 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 1198.0

603-2181 236 SY 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 8125.48

603-7000 299 SY 3.8 PLASTIC FILTER FABRIC 1136.2

643-8200 1129 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 2495.09

700-6910 69 AC 674.07 PERMANENT GRASSING 46510.83

700-7000 86 TN 60.51 AGRICULTURAL LIME 5203.86

700-7010 171 GL 20.53 LIQUID LIME 3510.63

700-8000 55 TN 409.57 FERTILIZER MIXED GRADE 22526.35

700-8100 5582 LB 2.3 FERTILIZER NITROGEN CONTENT 12838.59

710-9000 4756 SY 1.99 PERMANENT SOIL REINFORCING MAT 9464.44

715-2200 16786 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 24675.42

716-2000 15875 SY 0.95 EROSION CONTROL MATS, SLOPES 15081.25

Section Sub Total: $447,370.14

Section Section 4 - Signing & Marking

Item Number Quantity Units Unit Price Item Description Cost

636-1072 460 SF 30.53
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL 

SHEETING, TP 3 
14043.80

636-2080 37 LF 11.48 GALV STEEL POSTS, TP 8 424.76

636-2090 19 LF 9.36 GALV STEEL POSTS, TP 9 177.83

638-1006 3 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 156000.0

653-0120 22 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 1594.78

653-0140 2 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 200.0

653-1501 22284 LF 0.44 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 9804.96

653-1502 29164 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 13123.80

653-1704 108 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 374.76

653-1810 3885 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 5672.09

653-3501 423 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 139.59

653-6004 6542 SY 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 17728.82

653-6006 128 SY 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 336.64
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657-1054 972 LF 3.63
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 

TP PB 
3528.35

657-3054 27 GLF 2.52
PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 

TP PB 
68.04

657-6054 1943 LF 3.58
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, 

YELLOW, TP PB 
6955.94

Section Sub Total: $230,174.19

Section Section 5 - High Mast Lighting

Item Number Quantity Units Unit Price Item Description Cost

683-9999 1
Lump 

Sum
1300000.0 High Mast Lighting - CR 410/Brighton Road 1300000.0

Section Sub Total: $1,300,000.00

Section Section 6 - Bridges & Walls

Item Number Quantity Units Unit Price Item Description Cost
500-3800 151 CY 653.93 CLASS A CONCRETE, INCL REINF STEEL 98743.43

500-9999 13716 SF 125.0 BRIDGE CONSTRUCTION - CR 410/BRIGHTON ROAD 1714500.0

540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0

627-1000 10400 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 1 436800.0

627-1000 180 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 2 7560.0

627-1010 1710 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 2 73239.3

627-1010 8250 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 1 353347.5

Section Sub Total: $2,834,190.23

Section Section 7 - Price Adjustment Items

Item Number Quantity Units Unit Price Item Description Cost
109-0100 1 $ 119132.39 PRICE ADJUSTMENT - UNLEADED FUEL 119132.39

109-0200 1 $ 374565.56 PRICE ADJUSTMENT - DIESEL FUEL 374565.56

109-0300 1 $ 754741.56 PRICE ADJUSTMENT - ASPHALT CEMENT 754741.56

Section Sub Total: $1,248,439.51

Total Estimated Cost: $17,802,482.94
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Date 6/25/2010
County

2.592 2.444

5.832 5.499

DIESEL 
FACTOR

GALLONS 
DIESEL

UNLEADED 
FACTOR

GALLONS 
UNLEADED

0.29 0.15

0.29 0.15

0.29 14806.82 0.24 12253.92

2.90 4335.07 0.71 1061.34

2.90 85993.85 0.71 21053.67

0.25 6807.68 0.20 5446.14

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

1.00 1,714,500.00 1714.5000 8.00 13716.00 1.50 2571.75

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

Hot Mix Asphalt paid as specified by the 
ton under Sections 400 (TON)

Concrete Handrail (LF)  
Section 500

REMARKS

Superstru Con Class__(CY) 
Section 500

Bridge - CR 410

Concrete Barrier (LF)  Section 
500

Superstru Con Class__(CY) 
Section 500

BRIDGE ITEMS REMARKS

QUANTITY

51058.000

BRIDGE ITEMS

27230.700

Bridge Excavation (CY) 
Section 211

ENTER FPM UNLEADED

Superstru Con Class__(CY) 
Section 500

Class __Concrete (CY)  
Section 500

Class __Concrete (CY)  
Section 500

Class __Concrete (CY)  
Section 500

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ENTER FPL DIESEL ENTER FPL UNLEADED

INCREASE ADJUSTMENT INCREASE ADJUSTMENT

ENTER FPM DIESEL

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

0008798 TIFT

Project Number

Special Provision, Section 109-Measurement and Payment

P.I. Number

CSNHS-0008-00(798)            (Brighton Road)

GAB paid as specified by the ton under 
Section 310 (TON)

29653.050

PCC Pavement paid as specified by the 
square yard under Section 430 (SY)

Hot Mix Asphalt paid as specified by the 
ton under Sections 402 (TON)

1494.850

This item is not used

125.00%

This item is not used

ROADWAY ITEMS REMARKS

Excavations paid as specified by 
Sections 205 (CUBIC YARD)

125.00%

Excavations paid as specified by 
Sections 206 (CUBIC YARD)
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8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Piling___inch (LF)       Section 
520

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Drilled Caisson,___ (LF)  
Section 524

$119,132.39

42386.82SUM QF DIESEL=

DIESEL PRICE ADJUSTMENT($) $374,565.55

125659.41

Drilled Caisson,___ (LF)  
Section 524

SUM QF UNLEADED=

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Stru Reinf Plan Quantity(LB) 
Section 511

Piling___inch (LF)       Section 
520

PSC Beams______ (LF)         
Section 507

Stru Steel Plan Quantity (LB) 
Section 501

PSC Beams______ (LF)         
Section 507

Stru Steel Plan Quantity (LB) 
Section 501

Bar Reinf Steel (LB)    Section 
511

Stru Reinf Plan Quantity(LB) 
Section 511

Piling___inch (LF)       Section 
520

UNLEADED PRICE ADJUSTMENT($)

Drilled Caisson,___ (LF)  
Section 524

PSC Beams______ (LF)         
Section 507

Piling___inch (LF)       Section 
520
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397 893.25

L.I.N.  TYPE

413-1000

TMT =

397 893.25

JMF AC%

5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00

TMT =

16544.5

25 mm SP
402-1812

L.I.N. / Spec Number

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

125.00% INCREASE ADJUSTMENT

REMARKSHMA 

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

PRICE ADJUSTMENT($)

MIX TYPE

REMARKSTACK (TONS)

ENTER APL ENTER APM

12.5 mm SP

806.7512.5 mm SMA
34.41

AC 

688.112.5 mm OGFC

PRICE ADJUSTMENT($) $741,942.98 

1557.40

40.34

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

827.23
2813.3 140.67

6254.85

38.97
402-3121

779.45
8543.5

402-3130

$12,798.58 

ENTER APL

ASPHALT CEMENT PRICE ADJUSTMENT                                            
(BITUMINOUS TACK COAT 125% MAX)

125.00%

400-3604

26.8652

26.8652

ENTER APM

INCREASE ADJUSTMENT

TACK (GALLONS)

402-3137 9.5 mm SP

972.3
427.18
48.62

400-3206

402-3190 19 mm SP
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397 893.25

L.I.N.  TYPE L.I.N.  TYPE

N.A. N.A.\

DWM 10/08

ENTER APL

125.00%

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APM

REMARKS:

Use this side for Asphalt Cement Only

TMT =

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 
MAX) $12,798.58

DIESEL PRICE ADJUSTMENT($) $374,565.55

TOTAL ADJUSTMENTS $1,248,439.51

$741,942.98400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX)

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

Use this side for Asphalt Emulsion Only

TACK (GALLONS)

TMT =

UNLEADED PRICE ADJUSTMENT($)

MONTHLY PRICE ADJUSTMENT($)

REMARKS:

REMARKS:

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT 

INCREASE ADJUSTMENT

ASPHALT EMULSION (GALLONS)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

$119,132.39
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Revised: February 9, 2009 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

-------------------- 
INTERDEPARTMENT CORRESPONDENCE

PROJECT No. , 

P.I. No.

FILE OFFICE

DATE

FROM

TO

SUBJECT  REVISIONS TO PROGRAMMED COSTS

Ronald E. Wishon, Project Review Engineer

PROJECT MANAGER

MNGT LET DATE

MNGT R/W DATE

PROGRAMMED COST (TPro W/OUT INFLATION)                   LAST ESTIMATE UPDATE

CONSTRUCTION      $ DATE

DATERIGHT OF WAY        $

DATEUTILITIES                  $

REVISED COST ESTIMATES

UTILITIES**              $

CONSTRUCTION*    $

RIGHT OF WAY        $

* Costs contain % Engineering and Inspection and % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

NHS-0000-00(803) Tift County
Office of Program 
Delivery

06/25/2010

0000803

Bobby Hilliard, State Program Delivery Engineer

Chandria Brown

Long Range

Sept. 2010

57,997,512.45 09/17/2009

09/17/200916,300,000.00

    -----------      -----------

      -----------

5,339,021.82

      -----------

5  --

Split cost by project site.

Print Form

I-75 Improvements from North of Tifton City Limits to Turner 
County Line, Phase II- Wesley Rigdon Road



CONTINGENCY SUMMARY

Construction Cost Estimate:     $ (Base Estimate)

Engineering and Inspection:     $ (Base Estimate x %)

(Base Estimate xConstruction Contingency:        $ %)

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet)Total Fuel Adjustment                $

Total Liquid AC Adjustment      $ (From attached worksheet)

Construction Total:                    $

Utility Cost Estimate:                   $

Utility Contingency:                     $ %

Utility Total:                                 $

REIMBURSABLE UTILITY COST

                     Utility Owner                               Reimbursable Cost

   Attachments 
  
   c:  Genetha Rice-Singleton, State Program Control Administrator

4,729,726.70

236,486.34 5

  --      -----------

157,168.33

215,640.45

5,339,021.82

      -----------

      -----------   --

      -----------

Bellsouth/AT&T, Coloquitt EMC -----------

Georgia Power Co. (Transmission) -----------

MEAG Power -----------

Georgia Power Co. (Distribution) -----------

Dixie Pipeline -----------

Southern Natural Gas Co. -----------

Irwine EMC -----------

City of Tifton -----------



 

Estimate Report for file "NHS-0000-00(803)_2010-06-25_Wesley Rigdon 

Road" 
Section Section 1 - Roadway Items

Item Number Quantity Units Unit Price Item Description Cost
150-1000 1 LS 55000.0 TRAFFIC CONTROL - NHS-0000-00(803) 55000.0

153-1300 1 EA 7391.45 FIELD ENGINEERS OFFICE TP 3 7391.45

201-1500 1 LS 60000.0 CLEARING & GRUBBING - NHS-0000-00(803) 60000.0

210-0100 1 LS 291754.84 GRADING COMPLETE - NHS-0000-00(803) 291754.84

310-5060 893 SY 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 12680.59

310-5080 1115 SY 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 17817.7

310-5120 13917 SY 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 318420.95

400-3206 197 TN 90.0
ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
17730.0

400-3604 231 TN 91.02
ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
21025.62

402-1812 278 TN 66.7
RECYCLED ASPH CONC LEVELING, INCL BITUM MATL 

& H LIME 
18542.60

402-3121 2441 TN 59.47
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 

2, INCL BITUM MATL & H LIME
145166.27

402-3130 223 TN 64.13
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 

ONLY, INCL BITUM MATL & H LIME
14300.99

402-3137 804 TN 65.0
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1, 

INCL BITUM MATL & H LIME
52260.0

402-3190 4727 TN 67.77
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 

2,INCL BITUM MATL & H LIME
320348.79

413-1000 1787 GL 2.0 BITUM TACK COAT 3574.0

430-0220 7780 SY 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 466800.0

433-1000 130 SY 140.3 REINF CONC APPROACH SLAB 18239.0

436-1000 837 LF 9.88 ASPHALTIC CONCRETE CURB - NHS-0000-00(803) 8269.56

439-0026 13529 SY 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 1062838.24

446-1100 1886 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 8619.02

456-2015 1 GLM 887.7
INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE 

(SKIP) 
887.7

634-1200 26 EA 93.93 RIGHT OF WAY MARKERS 2442.18

641-1100 29 LF 52.35 GUARDRAIL, TP T 1518.15

641-1200 856 LF 17.89 GUARDRAIL, TP W 15313.84

641-5001 1 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 673.15

641-5012 2 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 3525.16

Section Sub Total: $2,945,139.82

Section Section 2 - Grading & Drainage

Item Number Quantity Units Unit Price Item Description Cost
207-0203 6 CY 44.73 FOUND BKFILL MATL, TP II 268.38

441-0301 1 EA 2038.55 CONC SPILLWAY, TP 1 2038.55

441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79

500-3101 50 CY 238.02 CLASS A CONCRETE 11901.0

500-3201 39 CY 515.26 CLASS B CONCRETE, RETAINING WALL 20095.14

511-1000 6248 LB 0.89 BAR REINF STEEL 5560.72

550-1150 35 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 1137.5

550-1180 119 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 4316.13

550-1240 71 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 2967.09

550-1241 12 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 641.40

550-1300 40 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 2131.6

550-1301 17 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 966.79

550-1303 22 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 2266.88

550-1360 99 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 6159.78

550-1420 3 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 263.15

550-1421 36 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 3737.51

550-1422 21 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 2576.49

550-1424 25 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 4125.0

550-1480 4 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 422.04

550-2180 40 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 1329.60

550-3315 1 EA 5160.48
SAFETY END SECTION 15 IN, STORM DRAIN, 4:1 

SLOPE 
5160.48

550-3324 1 EA 1263.29
SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 

SLOPE 
1263.29

550-3330 1 EA 1869.78
SAFETY END SECTION 30 IN, STORM DRAIN, 4:1 

SLOPE 
1869.78

550-3336 1 EA 2165.43
SAFETY END SECTION 36 IN, STORM DRAIN, 4:1 

SLOPE 
2165.43

550-3418 2 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 1124.3

550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0

550-4218 2 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 1102.14
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550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89

550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26

550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92

550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74

576-1018 6 LF 32.32 SLOPE DRAIN PIPE, 18 IN 193.92

577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25

603-6008 1 SY 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87

668-2100 2 EA 2360.78 DROP INLET, GP 1 4721.56

668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73

668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48

668-8012 4 SF 52.17 SAFETY GRATE, TP 2 208.68

Section Sub Total: $101,998.28

Section Section 3 - Erosion Control

Item Number Quantity Units Unit Price Item Description Cost
163-0232 10 AC 283.37 TEMPORARY GRASSING 2833.7

163-0240 166 TN 129.9 MULCH 21563.4

163-0300 5 EA 1148.7 CONSTRUCTION EXIT 5743.5

163-0503 3 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 1326.6

163-0520 181 LF 12.55
CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE 

DRAIN 
2271.55

163-0522 57 EA 93.85
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE A SILT FENCE
5349.45

163-0523 65 EA 143.27
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE C SILT FENCE
9312.55

163-0530 716 LF 2.42
CONSTRUCT AND REMOVE BALED STRAW EROSION 

CHECK 
1732.72

163-0550 1 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 188.29

165-0010 246 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 130.38

165-0030 1259 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 830.94

165-0040 47 EA 56.18
MAINTENANCE OF EROSION CONTROL 

CHECKDAMS/DITCH CHECKS 
2640.46

165-0050 709 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 1737.05

165-0070 358 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 1013.14

165-0087 2 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 226.96

165-0101 5 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 2406.7

165-0105 1 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 78.69

167-1000 4 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 1841.2

167-1500 4 MO 685.8 WATER QUALITY INSPECTIONS 2743.2

170-1000 709 LF 15.09 FLOATING SILT RETENTION BARRIER 10698.81

171-0010 491 LF 1.84 TEMPORARY SILT FENCE, TYPE A 903.44

171-0030 2518 LF 2.95 TEMPORARY SILT FENCE, TYPE C 7428.1

441-0204 42 SY 35.18 PLAIN CONC DITCH PAVING, 4 IN 1477.56

603-2018 6 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 239.94

603-2180 12 SY 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 359.4

603-2181 68 SY 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 2341.24

603-7000 85 SY 3.8 PLASTIC FILTER FABRIC 323.0

643-8200 323 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 713.83

700-6910 20 AC 674.07 PERMANENT GRASSING 13481.40

700-7000 25 TN 60.51 AGRICULTURAL LIME 1512.75

700-7010 49 GL 20.53 LIQUID LIME 1005.97

700-8000 16 TN 409.57 FERTILIZER MIXED GRADE 6553.12

700-8100 1595 LB 2.3 FERTILIZER NITROGEN CONTENT 3668.49

710-9000 1359 SY 1.99 PERMANENT SOIL REINFORCING MAT 2704.41

715-2200 4796 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 7050.12

716-2000 4536 SY 0.95 EROSION CONTROL MATS, SLOPES 4309.2

Section Sub Total: $128,741.27

Section Section 4 - Signing & Marking

Item Number Quantity Units Unit Price Item Description Cost

636-1072 131 SF 30.53
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL 

SHEETING, TP 3 
3999.43

636-2080 11 LF 11.48 GALV STEEL POSTS, TP 8 126.28

636-2090 6 LF 9.36 GALV STEEL POSTS, TP 9 56.16

638-1006 1 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 52000.0

653-0120 6 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 434.93

653-0140 1 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 100.0

653-1501 6367 LF 0.44 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 2801.48

653-1502 8333 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 3749.85

653-1704 31 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 107.57

653-1810 1110 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 1620.6

653-3501 121 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 39.93

653-6004 1869 SY 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 5064.99
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653-6006 37 SY 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 97.31

657-1054 278 LF 3.63
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 

TP PB 
1009.14

657-3054 8 GLF 2.52
PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 

TP PB 
20.16

657-6054 555 LF 3.58
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, 

YELLOW, TP PB 
1986.9

Section Sub Total: $73,214.74

Section Section 5 - High Mast Lighting

Item Number Quantity Units Unit Price Item Description Cost

Section Sub Total: $0.00

Section Section 6 - Bridges & Walls

Item Number Quantity Units Unit Price Item Description Cost
500-3800 43 CY 653.93 CLASS A CONCRETE, INCL REINF STEEL 28118.98

500-9999 8512 SF 125.0
BRIDGE CONSTRUCTION - CR 107/WESLEY RIGDON 

ROAD
1064000.0

540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0

627-1010 650 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 3 27839.5

627-1010 630 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 4 26982.89

627-1020 1650 SF 54.67 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 4 90205.5

627-1020 1710 SF 54.67 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 3 93485.7

Section Sub Total: $1,480,632.59

Section Section 7 - Price Adjustment Items

Item Number Quantity Units Unit Price Item Description Cost
109-0100 1 $ 36458.36 PRICE ADJUSTMENT - UNLEADED FUEL 36458.36

109-0200 1 $ 120709.97 PRICE ADJUSTMENT - DIESEL FUEL 120709.97

109-0300 1 $ 215640.45 PRICE ADJUSTMENT - ASPHALT CEMENT 215640.45

Section Sub Total: $372,808.78

Total Estimated Cost: $5,102,535.48
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Date 6/25/2010
County

2.592 2.444

5.832 5.499

DIESEL 
FACTOR

GALLONS 
DIESEL

UNLEADED 
FACTOR

GALLONS 
UNLEADED

0.29 0.15

0.29 0.15

0.29 4230.52 0.24 3501.12

2.90 1238.59 0.71 303.24

2.90 24569.67 0.71 6015.33

0.25 1945.05 0.20 1556.04

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

1.00 1,064,000.00 1064.0000 8.00 8512.00 1.50 1596.00

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

Hot Mix Asphalt paid as specified by the 
ton under Sections 402 (TON)

427.100

8472.300

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ENTER FPL DIESEL ENTER FPL UNLEADED

INCREASE ADJUSTMENT

ENTER FPM DIESEL

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPM UNLEADED

0000803 TIFT

Project Number

Special Provision, Section 109-Measurement and Payment

P.I. Number

NHS00-0000-00(803)

Hot Mix Asphalt paid as specified by the 
ton under Sections 400 (TON)

QUANTITY

14588.000

Excavations paid as specified by 
Sections 206 (CUBIC YARD) This item is not used

Excavations paid as specified by 
Sections 205 (CUBIC YARD)

GAB paid as specified by the ton under 
Section 310 (TON)

125.00%

REMARKS

125.00%

This item is not used

ROADWAY ITEMS

Bridge Excavation (CY) 
Section 211

Superstru Con Class__(CY) 
Section 500

Class __Concrete (CY)  
Section 500

BRIDGE ITEMS

7780.200

Superstru Con Class__(CY) 
Section 500

Class __Concrete (CY)  
Section 500

PCC Pavement paid as specified by the 
square yard under Section 430 (SY)

Concrete Barrier (LF)  Section 
500

Class __Concrete (CY)  
Section 500

INCREASE ADJUSTMENT

BRIDGE ITEMS REMARKS

Superstru Con Class__(CY) 
Section 500

Bridge - CR 107

REMARKS

Concrete Handrail (LF)  
Section 500
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8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Stru Steel Plan Quantity (LB) 
Section 501

PSC Beams______ (LF)         
Section 507

Piling___inch (LF)       Section 
520

Stru Steel Plan Quantity (LB) 
Section 501

Piling___inch (LF)       Section 
520

Bar Reinf Steel (LB)    Section 
511

Stru Reinf Plan Quantity(LB) 
Section 511

Stru Reinf Plan Quantity(LB) 
Section 511

PSC Beams______ (LF)         
Section 507

PSC Beams______ (LF)         
Section 507

Drilled Caisson,___ (LF)  
Section 524

Pile Encasement,___(LF) 
Section 547

$120,709.97

SUM QF UNLEADED=

UNLEADED PRICE ADJUSTMENT($)

40495.83

$36,458.36

12971.73SUM QF DIESEL=

DIESEL PRICE ADJUSTMENT($)

Drilled Caisson,___ (LF)  
Section 524

Piling___inch (LF)       Section 
520

Piling___inch (LF)       Section 
520

Piling___inch (LF)       Section 
520

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Drilled Caisson,___ (LF)  
Section 524
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397 893.25

L.I.N.  TYPE

413-1000

TMT =

397 893.25

JMF AC%

5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00

TMT =

277.8
122.05
13.89

402-3137
4727

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

INCREASE ADJUSTMENT

REMARKSHMA 

402-3190 19 mm SP

400-3206

12.5 mm SP

402-1812

ASPHALT CEMENT PRICE ADJUSTMENT                                            
(BITUMINOUS TACK COAT 125% MAX)

9.5 mm SP

2441
402-3130

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

11.53
9.83

400-3604

7.6758

7.6758

ENTER APM

INCREASE ADJUSTMENT

TACK (GALLONS)

$3,656.74 

ENTER APL

AC 

196.6

PRICE ADJUSTMENT($) $211,983.71 

444.97

125.00%

12.5 mm OGFC

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

PRICE ADJUSTMENT($)

MIX TYPE

REMARKSTACK (TONS)

ENTER APL ENTER APM

L.I.N. / Spec Number

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

230.512.5 mm SMA

25 mm SP

803.8 40.19

402-3121

236.35

222.7

1787.1

125.00%

11.14
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397 893.25

L.I.N.  TYPE L.I.N.  TYPE

N.A. N.A.\

DWM 10/08

$36,458.36

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX)

UNLEADED PRICE ADJUSTMENT($)

MONTHLY PRICE ADJUSTMENT($)

REMARKS:

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 
MAX) $3,656.74

DIESEL PRICE ADJUSTMENT($)

TACK (GALLONS)ASPHALT EMULSION (GALLONS)

TOTAL ADJUSTMENTS $372,808.77

$211,983.71

TMT =

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

$120,709.97

REMARKS: REMARKS:

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ENTER APM

INCREASE ADJUSTMENT

ENTER APL

125.00%

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT 

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

TMT =

Use this side for Asphalt Cement OnlyUse this side for Asphalt Emulsion Only

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)
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Revised: February 9, 2009 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

-------------------- 
INTERDEPARTMENT CORRESPONDENCE

PROJECT No. , 

P.I. No.

FILE OFFICE

DATE

FROM

TO

SUBJECT  REVISIONS TO PROGRAMMED COSTS

Ronald E. Wishon, Project Review Engineer

PROJECT MANAGER

MNGT LET DATE

MNGT R/W DATE

PROGRAMMED COST (TPro W/OUT INFLATION)                   LAST ESTIMATE UPDATE

CONSTRUCTION      $ DATE

DATERIGHT OF WAY        $

DATEUTILITIES                  $

REVISED COST ESTIMATES

UTILITIES**              $

CONSTRUCTION*    $

RIGHT OF WAY        $

* Costs contain % Engineering and Inspection and % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

NHS-0000-00(803) Tift County
Office of Program 
Delivery

06/25/2010

0000803

Bobby Hilliard, State Program Delivery Engineer

Chandria Brown

Long Range

Sept. 2010

57,997,512.45 09/17/2009

09/17/200916,300,000.00

    -----------      -----------

      -----------

13,318,874.79

      -----------

5  --

Split cost by project site.

Print Form

I-75 Improvements from North of Tifton City Limits to Turner 
County Line, Phase II- Chula Brookfield Road



CONTINGENCY SUMMARY

Construction Cost Estimate:     $ (Base Estimate)

Engineering and Inspection:     $ (Base Estimate x %)

(Base Estimate xConstruction Contingency:        $ %)

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet)Total Fuel Adjustment                $

Total Liquid AC Adjustment      $ (From attached worksheet)

Construction Total:                    $

Utility Cost Estimate:                   $

Utility Contingency:                     $ %

Utility Total:                                 $

REIMBURSABLE UTILITY COST

                     Utility Owner                               Reimbursable Cost

   Attachments 
  
   c:  Genetha Rice-Singleton, State Program Control Administrator

11,824,316.71

591,215.84 5

  --      -----------

364,241.14

539,101.10

13,318,874.79

      -----------

      -----------   --

      -----------

Bellsouth/AT&T, Coloquitt EMC -----------

Georgia Power Co. (Transmission) -----------

MEAG Power -----------

Georgia Power Co. (Distribution) -----------

Dixie Pipeline -----------

Southern Natural Gas Co. -----------

Irwine EMC -----------

City of Tifton -----------



 

Estimate Report for file "NHS-0000-00(803)_2010-06-25_Chula Brookfield 

Road" 
Section Section 1 - Roadway Items

Item Number Quantity Units Unit Price Item Description Cost
150-1000 1 LS 137500.0 TRAFFIC CONTROL - NHS-0000-00(803) 137500.0

153-1300 1 EA 18478.62 FIELD ENGINEERS OFFICE TP 3 18478.62

201-1500 1 LS 147278.94 CLEARING & GRUBBING - NHS-0000-00(803) 147278.94

210-0100 1 LS 871247.3 GRADING COMPLETE - NHS-0000-00(803) 871247.3

310-5060 2232 SY 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 31694.39

310-5080 27788 SY 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 444052.24

310-5120 34793 SY 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 796063.84

400-3206 492 TN 90.0
ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
44280.0

400-3604 576 TN 91.02
ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
52427.52

402-1812 695 TN 66.7
RECYCLED ASPH CONC LEVELING, INCL BITUM MATL 

& H LIME 
46356.5

402-3121 6103 TN 59.47
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 

2, INCL BITUM MATL & H LIME
362945.41

402-3130 557 TN 64.13
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 

ONLY, INCL BITUM MATL & H LIME
35720.40

402-3137 2010 TN 65.0
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1, 

INCL BITUM MATL & H LIME
130650.0

402-3190 11818 TN 67.77
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 

2,INCL BITUM MATL & H LIME
800905.86

413-1000 4468 GL 2.0 BITUM TACK COAT 8936.0

430-0220 19451 SY 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 1167060.0

433-1000 324 SY 140.3 REINF CONC APPROACH SLAB 45457.20

436-1000 2094 LF 9.88 ASPHALTIC CONCRETE CURB - NHS-0000-00(803) 20688.72

439-0026 33822 SY 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 2657056.32

446-1100 4716 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 21552.12

456-2015 1 GLM 887.7
INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE 

(SKIP) 
887.7

634-1200 66 EA 93.93 RIGHT OF WAY MARKERS 6199.38

641-1100 72 LF 52.35 GUARDRAIL, TP T 3769.20

641-1200 2139 LF 17.89 GUARDRAIL, TP W 38266.71

641-5001 3 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 2019.44

641-5012 4 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 7050.32

Section Sub Total: $7,898,544.16

Section Section 2 - Grading & Drainage

Item Number Quantity Units Unit Price Item Description Cost
207-0203 15 CY 44.73 FOUND BKFILL MATL, TP II 670.94

441-0301 4 EA 2038.55 CONC SPILLWAY, TP 1 8154.2

441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79

500-3101 124 CY 238.02 CLASS A CONCRETE 29514.48

500-3201 96 CY 515.26 CLASS B CONCRETE, RETAINING WALL 49464.96

511-1000 15619 LB 0.89 BAR REINF STEEL 13900.91

550-1150 87 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 2827.5

550-1180 297 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 10772.19

550-1240 176 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 7355.04

550-1241 30 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 1603.5

550-1300 101 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 5382.29

550-1301 43 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 2445.41

550-1303 55 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 5667.20

550-1360 248 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 15430.56

550-1420 8 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 701.76

550-1421 90 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 9343.8

550-1422 51 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 6257.19

550-1424 63 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 10395.0

550-1480 11 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 1160.61

550-2180 100 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 3324.0

550-3315 1 EA 5160.48
SAFETY END SECTION 15 IN, STORM DRAIN, 4:1 

SLOPE 
5160.48

550-3324 1 EA 1263.29
SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 

SLOPE 
1263.29

550-3330 1 EA 1869.78
SAFETY END SECTION 30 IN, STORM DRAIN, 4:1 

SLOPE 
1869.78

550-3336 3 EA 2165.43
SAFETY END SECTION 36 IN, STORM DRAIN, 4:1 

SLOPE 
6496.28

550-3418 5 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 2810.75

550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0

550-4218 5 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 2755.35
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550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89

550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26

550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92

550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74

576-1018 16 LF 32.32 SLOPE DRAIN PIPE, 18 IN 517.12

577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25

603-6008 1 SY 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87

668-2100 5 EA 2360.78 DROP INLET, GP 1 11803.90

668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73

668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48

668-8012 10 SF 52.17 SAFETY GRATE, TP 2 521.7

Section Sub Total: $228,854.14

Section Section 3 - Erosion Control

Item Number Quantity Units Unit Price Item Description Cost
163-0232 25 AC 283.37 TEMPORARY GRASSING 7084.25

163-0240 416 TN 129.9 MULCH 54038.4

163-0300 12 EA 1148.7 CONSTRUCTION EXIT 13784.40

163-0503 8 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 3537.6

163-0520 451 LF 12.55
CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE 

DRAIN 
5660.05

163-0522 143 EA 93.85
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE A SILT FENCE
13420.55

163-0523 162 EA 143.27
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE C SILT FENCE
23209.74

163-0530 1789 LF 2.42
CONSTRUCT AND REMOVE BALED STRAW EROSION 

CHECK 
4329.38

163-0550 3 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 564.87

165-0010 614 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 325.42

165-0030 3147 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 2077.02

165-0040 117 EA 56.18
MAINTENANCE OF EROSION CONTROL 

CHECKDAMS/DITCH CHECKS 
6573.06

165-0050 1771 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 4338.95

165-0070 895 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 2532.85

165-0087 5 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 567.4

165-0101 12 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 5776.08

165-0105 3 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 236.07

167-1000 9 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 4142.7

167-1500 9 MO 685.8 WATER QUALITY INSPECTIONS 6172.2

170-1000 1771 LF 15.09 FLOATING SILT RETENTION BARRIER 26724.39

171-0010 1228 LF 1.84 TEMPORARY SILT FENCE, TYPE A 2259.52

171-0030 6295 LF 2.95 TEMPORARY SILT FENCE, TYPE C 18570.25

441-0204 104 SY 35.18 PLAIN CONC DITCH PAVING, 4 IN 3658.72

603-2018 16 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 639.84

603-2180 29 SY 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 868.55

603-2181 169 SY 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 5818.67

603-7000 214 SY 3.8 PLASTIC FILTER FABRIC 813.19

643-8200 806 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 1781.26

700-6910 49 AC 674.07 PERMANENT GRASSING 33029.43

700-7000 62 TN 60.51 AGRICULTURAL LIME 3751.62

700-7010 122 GL 20.53 LIQUID LIME 2504.66

700-8000 40 TN 409.57 FERTILIZER MIXED GRADE 16382.8

700-8100 3987 LB 2.3 FERTILIZER NITROGEN CONTENT 9170.09

710-9000 3397 SY 1.99 PERMANENT SOIL REINFORCING MAT 6760.03

715-2200 11990 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 17625.3

716-2000 11340 SY 0.95 EROSION CONTROL MATS, SLOPES 10773.0

Section Sub Total: $319,502.33

Section Section 4 - Signing & Marking

Item Number Quantity Units Unit Price Item Description Cost

636-1072 329 SF 30.53
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL 

SHEETING, TP 3 
10044.37

636-2080 27 LF 11.48 GALV STEEL POSTS, TP 8 309.96

636-2090 14 LF 9.36 GALV STEEL POSTS, TP 9 131.04

638-1006 2 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 104000.0

653-0120 16 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 1159.84

653-0140 2 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 200.0

653-1501 15917 LF 0.44 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 7003.48

653-1502 20831 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 9373.95

653-1704 77 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 267.19

653-1810 2775 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 4051.5

653-3501 302 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 99.66

653-6004 4673 SY 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 12663.83
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653-6006 91 SY 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 239.32

657-1054 694 LF 3.63
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 

TP PB 
2519.22

657-3054 20 GLF 2.52
PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 

TP PB 
50.4

657-6054 1388 LF 3.58
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, 

YELLOW, TP PB 
4969.04

Section Sub Total: $157,082.81

Section Section 5 - High Mast Lighting

Item Number Quantity Units Unit Price Item Description Cost

683-9999 1
Lump 

Sum
1200000.0 High Mast Lighting - CR421/Chula Brookfield 1200000.0

Section Sub Total: $1,200,000.00

Section Section 6 - Bridges & Walls

Item Number Quantity Units Unit Price Item Description Cost
500-3800 108 CY 653.93 CLASS A CONCRETE, INCL REINF STEEL 70624.43

500-9999 13104 SF 125.0
BRIDGE CONSTRUCTION - CR 421/CHULA 

BROOKFIELD ROAD
1638000.0

540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0

627-1000 193 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 5 8106.0

627-1000 189 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 6 7938.0

627-1010 1695 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 6 72596.84

627-1010 1706 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 5 73067.98

Section Sub Total: $2,020,333.27

Section Section 7 - Price Adjustment Items

Item Number Quantity Units Unit Price Item Description Cost
109-0100 1 $ 86837.24 PRICE ADJUSTMENT - UNLEADED FUEL 86837.24

109-0200 1 $ 277403.9 PRICE ADJUSTMENT - DIESEL FUEL 277403.9

109-0300 1 $ 539101.1 PRICE ADJUSTMENT - ASPHALT CEMENT 539101.1

Section Sub Total: $903,342.24

Total Estimated Cost: $12,727,658.95
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Date 6/25/2010
County

2.592 2.444

5.832 5.499

DIESEL 
FACTOR

GALLONS 
DIESEL

UNLEADED 
FACTOR

GALLONS 
UNLEADED

0.29 0.15

0.29 0.15

0.29 10576.30 0.24 8752.80

2.90 3096.48 0.71 758.10

2.90 61424.18 0.71 15038.33

0.25 4862.63 0.20 3890.10

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

1.00 1,638,000.00 1638.0000 8.00 13104.00 1.50 2457.00

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

Hot Mix Asphalt paid as specified by the 
ton under Sections 400 (TON)

Concrete Handrail (LF)  
Section 500

REMARKS

Superstru Con Class__(CY) 
Section 500

Bridge - CR 421

Concrete Barrier (LF)  Section 
500

Superstru Con Class__(CY) 
Section 500

BRIDGE ITEMS REMARKS

QUANTITY

36470.000

BRIDGE ITEMS

19450.500

Bridge Excavation (CY) 
Section 211

ENTER FPM UNLEADED

Superstru Con Class__(CY) 
Section 500

Class __Concrete (CY)  
Section 500

Class __Concrete (CY)  
Section 500

Class __Concrete (CY)  
Section 500

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ENTER FPL DIESEL ENTER FPL UNLEADED

INCREASE ADJUSTMENT INCREASE ADJUSTMENT

ENTER FPM DIESEL

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

0000803 TIFT

Project Number

Special Provision, Section 109-Measurement and Payment

P.I. Number

NHS00-0000-00(803)

GAB paid as specified by the ton under 
Section 310 (TON)

21180.750

PCC Pavement paid as specified by the 
square yard under Section 430 (SY)

Hot Mix Asphalt paid as specified by the 
ton under Sections 402 (TON)

1067.750

This item is not used

125.00%

This item is not used

ROADWAY ITEMS REMARKS

Excavations paid as specified by 
Sections 205 (CUBIC YARD)

125.00%

Excavations paid as specified by 
Sections 206 (CUBIC YARD)
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8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Piling___inch (LF)       Section 
520

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Drilled Caisson,___ (LF)  
Section 524

$86,837.24

30896.34SUM QF DIESEL=

DIESEL PRICE ADJUSTMENT($) $277,403.90

93063.58

Drilled Caisson,___ (LF)  
Section 524

SUM QF UNLEADED=

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Stru Reinf Plan Quantity(LB) 
Section 511

Piling___inch (LF)       Section 
520

PSC Beams______ (LF)         
Section 507

Stru Steel Plan Quantity (LB) 
Section 501

PSC Beams______ (LF)         
Section 507

Stru Steel Plan Quantity (LB) 
Section 501

Bar Reinf Steel (LB)    Section 
511

Stru Reinf Plan Quantity(LB) 
Section 511

Piling___inch (LF)       Section 
520

UNLEADED PRICE ADJUSTMENT($)

Drilled Caisson,___ (LF)  
Section 524

PSC Beams______ (LF)         
Section 507

Piling___inch (LF)       Section 
520
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397 893.25

L.I.N.  TYPE

413-1000

TMT =

397 893.25

JMF AC%

5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00

TMT =

11817.5

25 mm SP
402-1812

L.I.N. / Spec Number

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

125.00% INCREASE ADJUSTMENT

REMARKSHMA 

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

PRICE ADJUSTMENT($)

MIX TYPE

REMARKSTACK (TONS)

ENTER APL ENTER APM

12.5 mm SP

576.2512.5 mm SMA
24.58

AC 

491.512.5 mm OGFC

PRICE ADJUSTMENT($) $529,959.27 

1112.43

28.81

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

590.88
2009.5 100.48

4467.75

27.84
402-3121

556.75
6102.5

402-3130

$9,141.85 

ENTER APL

ASPHALT CEMENT PRICE ADJUSTMENT                                            
(BITUMINOUS TACK COAT 125% MAX)

125.00%

400-3604

19.1894

19.1894

ENTER APM

INCREASE ADJUSTMENT

TACK (GALLONS)

402-3137 9.5 mm SP

694.5
305.13
34.73

400-3206

402-3190 19 mm SP

Page 3 of 4



397 893.25

L.I.N.  TYPE L.I.N.  TYPE

N.A. N.A.\

DWM 10/08

ENTER APL

125.00%

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APM

REMARKS:

Use this side for Asphalt Cement Only

TMT =

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 
MAX) $9,141.85

DIESEL PRICE ADJUSTMENT($) $277,403.90

TOTAL ADJUSTMENTS $903,342.26

$529,959.27400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX)

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

Use this side for Asphalt Emulsion Only

TACK (GALLONS)

TMT =

UNLEADED PRICE ADJUSTMENT($)

MONTHLY PRICE ADJUSTMENT($)

REMARKS:

REMARKS:

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT 

INCREASE ADJUSTMENT

ASPHALT EMULSION (GALLONS)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

$86,837.24
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Revised: February 9, 2009 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

-------------------- 
INTERDEPARTMENT CORRESPONDENCE

PROJECT No. , 

P.I. No.

FILE OFFICE

DATE

FROM

TO

SUBJECT  REVISIONS TO PROGRAMMED COSTS

Ronald E. Wishon, Project Review Engineer

PROJECT MANAGER

MNGT LET DATE

MNGT R/W DATE

PROGRAMMED COST (TPro W/OUT INFLATION)                   LAST ESTIMATE UPDATE

CONSTRUCTION      $ DATE

DATERIGHT OF WAY        $

DATEUTILITIES                  $

REVISED COST ESTIMATES

UTILITIES**              $

CONSTRUCTION*    $

RIGHT OF WAY        $

* Costs contain % Engineering and Inspection and % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

NHS-0000-00(803) Tift County
Office of Program 
Delivery

06/25/2010

0000803

Bobby Hilliard, State Program Delivery Engineer

Chandria Brown

Long Range

Sept. 2010

57,997,512.45 09/17/2009

09/17/200916,300,000.00

    -----------      -----------

      -----------

15,979,703.85

      -----------

5  --

Split cost by project site.

Print Form

I-75 Improvements from North of Tifton City Limits to Turner 
County Line, Phase II- Willis Still Road



CONTINGENCY SUMMARY

Construction Cost Estimate:     $ (Base Estimate)

Engineering and Inspection:     $ (Base Estimate x %)

(Base Estimate xConstruction Contingency:        $ %)

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet)Total Fuel Adjustment                $

Total Liquid AC Adjustment      $ (From attached worksheet)

Construction Total:                    $

Utility Cost Estimate:                   $

Utility Contingency:                     $ %

Utility Total:                                 $

REIMBURSABLE UTILITY COST

                     Utility Owner                               Reimbursable Cost

   Attachments 
  
   c:  Genetha Rice-Singleton, State Program Control Administrator

14,189,180.03

709,459.00 5

  --      -----------

434,143.52

646,921.30

15,979,703.85

      -----------

      -----------   --

      -----------

Bellsouth/AT&T, Coloquitt EMC -----------

Georgia Power Co. (Transmission) -----------

MEAG Power -----------

Georgia Power Co. (Distribution) -----------

Dixie Pipeline -----------

Southern Natural Gas Co. -----------

Irwine EMC -----------

City of Tifton -----------



 

Estimate Report for file "NHS-0000-00(803)_2010-06-25_Willis Still Road" 
Section Section 1 - Roadway Items

Item Number Quantity Units Unit Price Item Description Cost
150-1000 1 LS 165000.0 TRAFFIC CONTROL - NHS-0000-00(803) 165000.0

153-1300 1 EA 22174.34 FIELD ENGINEERS OFFICE TP 3 22174.34

201-1500 1 LS 242753.23 CLEARING & GRUBBING - NHS-0000-00(803) 242753.23

210-0100 1 LS 1419601.6 GRADING COMPLETE - NHS-0000-00(803) 1419601.6

310-5060 2678 SY 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 38027.6

310-5080 33345 SY 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 532853.1

310-5120 41751 SY 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 955262.88

400-3206 590 TN 90.0
ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
53100.0

400-3604 692 TN 91.02
ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL 

POLYMER-MODIFIED BITUM MATL & H LIME
62985.84

402-1812 833 TN 66.7
RECYCLED ASPH CONC LEVELING, INCL BITUM MATL 

& H LIME 
55561.10

402-3121 7323 TN 59.47
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 

2, INCL BITUM MATL & H LIME
435498.81

402-3130 668 TN 64.13
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 

ONLY, INCL BITUM MATL & H LIME
42838.84

402-3137 2411 TN 65.0
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1, 

INCL BITUM MATL & H LIME
156715.0

402-3190 14181 TN 67.77
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 

2,INCL BITUM MATL & H LIME
961046.37

413-1000 5361 GL 2.0 BITUM TACK COAT 10722.0

430-0220 23341 SY 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 1400460.0

433-1000 389 SY 140.3 REINF CONC APPROACH SLAB 54576.70

436-1000 2512 LF 9.88 ASPHALTIC CONCRETE CURB - NHS-0000-00(803) 24818.56

439-0026 40586 SY 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 3188436.16

446-1100 5659 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 25861.63

456-2015 1 GLM 887.7
INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE 

(SKIP) 
887.7

634-1200 79 EA 93.93 RIGHT OF WAY MARKERS 7420.47

641-1100 86 LF 52.35 GUARDRAIL, TP T 4502.1

641-1200 2567 LF 17.89 GUARDRAIL, TP W 45923.63

641-5001 4 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 2692.6

641-5012 5 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 8812.9

Section Sub Total: $9,918,533.16

Section Section 2 - Grading & Drainage

Item Number Quantity Units Unit Price Item Description Cost
207-0203 18 CY 44.73 FOUND BKFILL MATL, TP II 805.14

441-0301 4 EA 2038.55 CONC SPILLWAY, TP 1 8154.2

441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79

500-3101 149 CY 238.02 CLASS A CONCRETE 35464.98

500-3201 116 CY 515.26 CLASS B CONCRETE, RETAINING WALL 59770.15

511-1000 18743 LB 0.89 BAR REINF STEEL 16681.27

550-1150 105 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 3412.5

550-1180 356 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 12912.12

550-1240 212 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 8859.48

550-1241 36 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 1924.2

550-1300 121 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 6448.09

550-1301 51 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 2900.37

550-1303 66 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 6800.64

550-1360 298 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 18541.56

550-1420 9 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 789.48

550-1421 108 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 11212.56

550-1422 62 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 7606.78

550-1424 75 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 12375.0

550-1480 13 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 1371.63

550-2180 119 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 3955.56

550-3315 1 EA 5160.48
SAFETY END SECTION 15 IN, STORM DRAIN, 4:1 

SLOPE 
5160.48

550-3324 1 EA 1263.29
SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 

SLOPE 
1263.29

550-3330 1 EA 1869.78
SAFETY END SECTION 30 IN, STORM DRAIN, 4:1 

SLOPE 
1869.78

550-3336 3 EA 2165.43
SAFETY END SECTION 36 IN, STORM DRAIN, 4:1 

SLOPE 
6496.28

550-3418 5 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 2810.75

550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0

550-4218 5 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 2755.35

550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89

Page 1 of 3Detail Estimate: Cost Estimate Report

6/25/2010https://detailestimate.dot.ga.gov/estcontroller?ProcessType=PrintReport



 

 

550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26

550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92

550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74

576-1018 19 LF 32.32 SLOPE DRAIN PIPE, 18 IN 614.08

577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25

603-6008 1 SY 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87

668-2100 6 EA 2360.78 DROP INLET, GP 1 14164.68

668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73

668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48

668-8012 11 SF 52.17 SAFETY GRATE, TP 2 573.87

Section Sub Total: $266,978.22

Section Section 3 - Erosion Control

Item Number Quantity Units Unit Price Item Description Cost
163-0232 29 AC 283.37 TEMPORARY GRASSING 8217.73

163-0240 499 TN 129.9 MULCH 64820.10

163-0300 15 EA 1148.7 CONSTRUCTION EXIT 17230.5

163-0503 9 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 3979.79

163-0520 542 LF 12.55
CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE 

DRAIN 
6802.1

163-0522 171 EA 93.85
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE A SILT FENCE
16048.34

163-0523 194 EA 143.27
CONSTRUCT AND REMOVE TEMPORARY DITCH 

CHECKS - TYPE C SILT FENCE
27794.38

163-0530 2147 LF 2.42
CONSTRUCT AND REMOVE BALED STRAW EROSION 

CHECK 
5195.74

163-0550 4 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 753.16

165-0010 737 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 390.61

165-0030 3777 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 2492.82

165-0040 140 EA 56.18
MAINTENANCE OF EROSION CONTROL 

CHECKDAMS/DITCH CHECKS 
7865.2

165-0050 2126 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 5208.70

165-0070 1073 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 3036.59

165-0087 5 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 567.4

165-0101 15 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 7220.09

165-0105 4 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 314.76

167-1000 11 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 5063.3

167-1500 11 MO 685.8 WATER QUALITY INSPECTIONS 7543.79

170-1000 2126 LF 15.09 FLOATING SILT RETENTION BARRIER 32081.34

171-0010 1473 LF 1.84 TEMPORARY SILT FENCE, TYPE A 2710.32

171-0030 7553 LF 2.95 TEMPORARY SILT FENCE, TYPE C 22281.35

441-0204 125 SY 35.18 PLAIN CONC DITCH PAVING, 4 IN 4397.5

603-2018 19 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 759.81

603-2180 35 SY 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 1048.25

603-2181 203 SY 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 6989.29

603-7000 256 SY 3.8 PLASTIC FILTER FABRIC 972.8

643-8200 968 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 2139.27

700-6910 59 AC 674.07 PERMANENT GRASSING 39770.13

700-7000 74 TN 60.51 AGRICULTURAL LIME 4477.74

700-7010 147 GL 20.53 LIQUID LIME 3017.91

700-8000 47 TN 409.57 FERTILIZER MIXED GRADE 19249.79

700-8100 4785 LB 2.3 FERTILIZER NITROGEN CONTENT 11005.5

710-9000 4076 SY 1.99 PERMANENT SOIL REINFORCING MAT 8111.24

715-2200 14388 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 21150.36

716-2000 13607 SY 0.95 EROSION CONTROL MATS, SLOPES 12926.65

Section Sub Total: $383,634.40

Section Section 4 - Signing & Marking

Item Number Quantity Units Unit Price Item Description Cost

636-1072 394 SF 30.53
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL 

SHEETING, TP 3 
12028.82

636-2080 32 LF 11.48 GALV STEEL POSTS, TP 8 367.36

636-2090 17 LF 9.36 GALV STEEL POSTS, TP 9 159.12

638-1006 2 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 104000.0

653-0120 19 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 1377.31

653-0140 2 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 200.0

653-1501 19101 LF 0.44 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 8404.44

653-1502 24998 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 11249.1

653-1704 92 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 319.24

653-1810 3330 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 4861.8

653-3501 362 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 119.46

653-6004 5607 SY 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 15194.97

653-6006 110 SY 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 289.3
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657-1054 834 LF 3.63
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 

TP PB 
3027.42

657-3054 23 GLF 2.52
PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 

TP PB 
57.96

657-6054 1666 LF 3.58
PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, 

YELLOW, TP PB 
5964.28

Section Sub Total: $167,620.58

Section Section 5 - High Mast Lighting

Item Number Quantity Units Unit Price Item Description Cost

683-9999 1
Lump 

Sum
1100000.0 High Mast Lighting - CR11/Willis Still Road 1100000.0

Section Sub Total: $1,100,000.00

Section Section 6 - Bridges & Walls

Item Number Quantity Units Unit Price Item Description Cost
500-3800 129 CY 653.93 CLASS A CONCRETE, INCL REINF STEEL 84356.96

500-9999 14885 SF 125.0 BRIDGE CONSTRUCTION - CR 11/WILLIS STILL ROAD 1860625.0

540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0

627-1000 165 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 8 6930.0

627-1000 195 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 7 8190.0

627-1010 2130 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 7 91227.9

627-1010 630 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 8 26982.89

627-1020 2270 SF 54.67 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 8 124100.90

Section Sub Total: $2,352,413.67

Section Section 7 - Price Adjustment Items

Item Number Quantity Units Unit Price Item Description Cost
109-0100 1 $ 103762.12 PRICE ADJUSTMENT - UNLEADED FUEL 103762.12

109-0200 1 $ 330381.4 PRICE ADJUSTMENT - DIESEL FUEL 330381.4

109-0300 1 $ 646921.3 PRICE ADJUSTMENT - ASPHALT CEMENT 646921.3

Section Sub Total: $1,081,064.82

Total Estimated Cost: $15,270,244.85
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Date 6/25/2010
County

2.592 2.444

5.832 5.499

DIESEL 
FACTOR

GALLONS 
DIESEL

UNLEADED 
FACTOR

GALLONS 
UNLEADED

0.29 0.15

0.29 0.15

0.29 12691.56 0.24 10503.36

2.90 3715.77 0.71 909.72

2.90 73709.01 0.71 18046.00

0.25 5835.15 0.20 4668.12

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

1.00 1,860,625.00 1860.6250 8.00 14885.00 1.50 2790.94

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

Hot Mix Asphalt paid as specified by the 
ton under Sections 400 (TON)

Concrete Handrail (LF)  
Section 500

REMARKS

Superstru Con Class__(CY) 
Section 500

Concrete Barrier (LF)  Section 
500

Superstru Con Class__(CY) 
Section 500

BRIDGE ITEMS REMARKS

Bridge - CR 11

QUANTITY

43764.000

BRIDGE ITEMS

23340.600

Bridge Excavation (CY) 
Section 211

ENTER FPM UNLEADED

Superstru Con Class__(CY) 
Section 500

Class __Concrete (CY)  
Section 500

Class __Concrete (CY)  
Section 500

Class __Concrete (CY)  
Section 500

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ENTER FPL DIESEL ENTER FPL UNLEADED

INCREASE ADJUSTMENT INCREASE ADJUSTMENT

ENTER FPM DIESEL

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

0000803 TIFT

Project Number

Special Provision, Section 109-Measurement and Payment

P.I. Number

NHS00-0000-00(803)

GAB paid as specified by the ton under 
Section 310 (TON)

25416.900

PCC Pavement paid as specified by the 
square yard under Section 430 (SY)

Hot Mix Asphalt paid as specified by the 
ton under Sections 402 (TON)

1281.300

This item is not used

125.00%

This item is not used

ROADWAY ITEMS REMARKS

Excavations paid as specified by 
Sections 205 (CUBIC YARD)

125.00%

Excavations paid as specified by 
Sections 206 (CUBIC YARD)
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8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Piling___inch (LF)       Section 
520

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Drilled Caisson,___ (LF)  
Section 524

$103,762.12

36918.14SUM QF DIESEL=

DIESEL PRICE ADJUSTMENT($) $330,381.41

110836.49

Drilled Caisson,___ (LF)  
Section 524

SUM QF UNLEADED=

Pile Encasement,___(LF) 
Section 547

Piling___inch (LF)       Section 
520

Stru Reinf Plan Quantity(LB) 
Section 511

Piling___inch (LF)       Section 
520

PSC Beams______ (LF)         
Section 507

Stru Steel Plan Quantity (LB) 
Section 501

PSC Beams______ (LF)         
Section 507

Stru Steel Plan Quantity (LB) 
Section 501

Bar Reinf Steel (LB)    Section 
511

Stru Reinf Plan Quantity(LB) 
Section 511

Piling___inch (LF)       Section 
520

UNLEADED PRICE ADJUSTMENT($)

Drilled Caisson,___ (LF)  
Section 524

PSC Beams______ (LF)         
Section 507

Piling___inch (LF)       Section 
520

Page 2 of 4



397 893.25

L.I.N.  TYPE

413-1000

TMT =

397 893.25

JMF AC%

5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00

TMT =

14181

25 mm SP
402-1812

L.I.N. / Spec Number

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

125.00% INCREASE ADJUSTMENT

REMARKSHMA 

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

PRICE ADJUSTMENT($)

MIX TYPE

REMARKSTACK (TONS)

ENTER APL ENTER APM

12.5 mm SP

691.512.5 mm SMA
29.49

AC 

589.812.5 mm OGFC

PRICE ADJUSTMENT($) $635,951.12 

1334.91

34.58

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

709.05
2411.4 120.57

5361.3

33.41
402-3121

668.1
7323

402-3130

$10,970.22 

ENTER APL

ASPHALT CEMENT PRICE ADJUSTMENT                                            
(BITUMINOUS TACK COAT 125% MAX)

125.00%

400-3604

23.0273

23.0273

ENTER APM

INCREASE ADJUSTMENT

TACK (GALLONS)

402-3137 9.5 mm SP

833.4
366.15
41.67

400-3206

402-3190 19 mm SP
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397 893.25

L.I.N.  TYPE L.I.N.  TYPE

N.A. N.A.\

DWM 10/08

ENTER APL

125.00%

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APM

REMARKS:

Use this side for Asphalt Cement Only

TMT =

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 
MAX) $10,970.22

DIESEL PRICE ADJUSTMENT($) $330,381.41

TOTAL ADJUSTMENTS $1,081,064.87

$635,951.12400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX)

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

Use this side for Asphalt Emulsion Only

TACK (GALLONS)

TMT =

UNLEADED PRICE ADJUSTMENT($)

MONTHLY PRICE ADJUSTMENT($)

REMARKS:

REMARKS:

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT 

INCREASE ADJUSTMENT

ASPHALT EMULSION (GALLONS)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

$103,762.12
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GEORGIA DEPARTMENT OF TRANSPORTATION
DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YYYY): Project: NHS‐0000‐00(803)

Revised: June‐10 County: Tift

PI: 803

Description: I‐75 Improvements at CR 107/Wesley Rigdon Road

Parcels: 4 R/W Plan Date: 1/25/2008

CONTRACT

$57,695.25

$11,500.00

$40,200.00

$0.00

$0.00

$109,395.25

INHOUSE

$43,750.00

$153,145.25

$160,000.00

Preparation Credits Hours Signature

Ayanna Robinson 20

Steve North 20

CG#: (DATE)

CG#: (DATE)

Attachment(s):  Project Location Map; Subject/Comp Location Map; Comparable Sales Data                                   

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

TOTAL CONTRACT

TOTAL INHOUSE

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

ROW Cost Estimate ‐ 12/1/2009



Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS‐0000‐00(803) Tift 803

A  B C  D

Land and Improvements

1 Fee Simple Estimate $18,463.50

2 Perm Esmt Estimate $0.00

3 Temp Esmt Estimate $0.00

4 Potential Excess Estimate $0.00

5 Damages $0.00

6 Improvements $0.00

7 Trade Fixtures $0.00

8 Cost to Cures $20,000.00

9 Minimum Award Adjustment $0.00

10

11

12

13

14

15

16

17

18 SUB TOTAL PROPERTY TYPES $38,463.50

19 Counter Offers and Condemnation Increases (50%) $19,231.75

Let Date (MM/YYYY)

20 Projected Market Appreciation (10%) $0.00

21 $57,695.25GRAND TOTAL LANDS AND IMPROVEMENTS

2 of 7



Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS‐0000‐00(803) Tift 803

A B C D

Valuation Services Agriculture Residential Commercial Industrial

1 Appraisals (# of Parcels) 4 0 0 0

2 Estimated Fees (per Parcel) $1,500.00 $0.00 $0.00 $0.00

3 TOTAL APPRAISALS $6,000.00 $0.00 $0.00 $0.00

4 Sign Estimates 0 $0 0 0

5 Estimated Fees $0.00 $0.00 $0.00 $0.00

6 TOTAL SIGN ESTIMATES $0.00 $0.00 $0.00 $0.00

7 Specialty Reports 1 0 0 0

8 Estimated Fees $3,000.00 $0.00 $0.00 $0.00

9 TOTAL SPECIALTY REPORTS $3,000.00 $0.00 $0.00 $0.00

10 Septic/Well Reports 0 0 0 0

11 Estimated Fees $0.00 $0.00 $0.00 $0.00

12 TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $0.00 $0.00

13

14

15

16 TOTAL VALUATION FEES $9,000.00 $0.00 $0.00 $0.00

17 $9,000.00

18 $2,500.00

19 $11,500.00

SUB TOTAL VALUATION SERVICES

Updates and Incidentals (Min $2,500 or 25%)

GRAND TOTAL VALUATION SERVICES

3 of 7



Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS‐0000‐00(803) Tift 803

A B C D

Legal Services Parcels Estimated Fees   TOTALS

1 Meeting with Attorney 4 $125.00 $500.00

2 Preliminary Titles 4 $200.00 $800.00

3 Closing and Final Title 4 $300.00 $1,200.00

4 Recording Fees 4 $50.00 $200.00

5 Condemnation Filing 1 $5,000.00 $5,000.00

6 Litigation Costs 1 $25,000.00 $25,000.00

7 Updates and Incidentials 1 $7,500.00 $7,500.00

8

9

10

11

12

13

14

15

16  

17 $40,200.00GRAND TOTAL LEGAL SERVICES

4 of 7



Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS‐0000‐00(803) Tift 803

A B C D

Relocation Displacements Estimated Costs   TOTALS

1 Business Displacement 0 $25,000.00 $0.00

2 Residential Tenant 0 $25,000.00 $0.00

3 Residential Owner 0 $45,000.00 $0.00

4 Pro‐Rata Taxes 0 $1,000.00 $0.00

5 Property Pin Replacement 0 $1,250.00 $0.00

6

7

8

9

10

11

12

13

14

15

16

17 $0.00GRAND TOTAL RELOCATION

5 of 7



Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS‐0000‐00(803) Tift 803

A B C D

Demolition Items/Improvements Estimated Costs   TOTALS

1 Residential Structures 0 $17,500.00 $0.00

2 Detached Garages/Outbuildings 0 $8,000.00 $0.00

3 Commercial Structures 0 $25,000.00 $0.00

4 Hotels/Apartments 0 $65,000.00 $0.00

5 UST's ‐ Dispensers 0 $50,000.00 $0.00

6 Billboards 0 $8,000.00 $0.00

7 Signs ‐ Light Standards 0 $2,500.00 $0.00

8 Water Vaults 0 $15,000.00 $0.00

9 Gas/Water Service Separation  0 $2,500.00 $0.00

10

11

12

13

14

15

16

17 $0.00GRAND TOTAL DEMOLITION

6 of 7



Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS‐0000‐00(803) Tift 803

A B C D

Inhouse Parcels Man hours per Parcel   TOTALS

1 Pre‐Acquisition 4 50 $10,000.00

2 Acquisition 4 125 $25,000.00

3 Relocation 0 50 $0.00

4 Administrative Appeals 1 50 $2,500.00

5 Post‐Acquisition 1 125 $6,250.00

6

7

8

9

10

11

12

13

14

15

16

17 $43,750.00GRAND TOTAL INHOUSE

7 of 7



GEORGIA DEPARTMENT OF TRANSPORTATION

DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YYYY): Project: NHS-0000-00(803)

Revised: June-10 County: Tift

PI: 803

Description: I-75 Improvements at CR421/Chula Brookfeild Road

Parcels: 16 R/W Plan Date: 1/25/2008

CONTRACT

$5,922,861.75

$66,625.00

$123,300.00

$75,000.00

$430,000.00

$6,617,786.75

INHOUSE

$176,250.00

$6,794,036.75

$6,800,000.00

Preparation Credits Hours Signature

Ayanna Robinson 20

Steve North 20

CG#: (DATE)

CG#: (DATE)

Attachment(s):  Project Location Map; Subject/Comp Location Map; Comparable Sales Data                                                                 

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

TOTAL CONTRACT

TOTAL INHOUSE

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

ROW Cost Estimate - 12/1/2009



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Land and Improvements

1 Fee Simple Estimate $1,486,097.00

2 Perm Esmt Estimate $0.00

3 Temp Esmt Estimate $3,077.50

4 Potential Excess Estimate $2,500.00

5 Damages $217,500.00

6 Improvements $2,020,000.00

7 Trade Fixtures $98,000.00

8 Cost to Cures $121,400.00

9 Minimum Award Adjustment $0.00

10

11

12

13

14

15

16

17

18 SUB TOTAL PROPERTY TYPES $3,948,574.50

19 Counter Offers and Condemnation Increases (50%) $1,974,287.25

Let Date (MM/YYYY)

20 Projected Market Appreciation (10%) $0.00

21 $5,922,861.75GRAND TOTAL LANDS AND IMPROVEMENTS

2 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Valuation Services Agriculture Residential Commercial Industrial

1 Appraisals (# of Parcels) 3 4 9 0

2 Estimated Fees (per Parcel) $1,500.00 $1,500.00 $3,000.00 $0.00

3 TOTAL APPRAISALS $4,500.00 $6,000.00 $27,000.00 $0.00

4 Sign Estimates 4 $0 9 0

5 Estimated Fees $800.00 $800.00 $800.00 $0.00

6 TOTAL SIGN ESTIMATES $3,200.00 $0.00 $7,200.00 $0.00

7 Specialty Reports 0 1 0 0

8 Estimated Fees $0.00 $3,000.00 $0.00 $0.00

9 TOTAL SPECIALTY REPORTS $0.00 $3,000.00 $0.00 $0.00

10 Septic/Well Reports 0 0 3 0

11 Estimated Fees $0.00 $0.00 $800.00 $0.00

12 TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $2,400.00 $0.00

13

14

15

16 TOTAL VALUATION FEES $7,700.00 $9,000.00 $36,600.00 $0.00

17 $53,300.00

18 $13,325.00

19 $66,625.00

Updates and Incidentals (Min $2,500 or 25%)

GRAND TOTAL VALUATION SERVICES

SUB TOTAL VALUATION SERVICES

3 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Legal Services Parcels Estimated Fees  TOTALS

1 Meeting with Attorney 16 $125.00 $2,000.00

2 Preliminary Titles 16 $200.00 $3,200.00

3 Closing and Final Title 16 $300.00 $4,800.00

4 Recording Fees 16 $50.00 $800.00

5 Condemnation Filing 3 $5,000.00 $15,000.00

6 Litigation Costs 3 $25,000.00 $75,000.00

7 Updates and Incidentials 3 $7,500.00 $22,500.00

8

9

10

11

12

13

14

15

16  

17 $123,300.00GRAND TOTAL LEGAL SERVICES

4 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Relocation Displacements Estimated Costs  TOTALS

1 Business Displacement 3 $25,000.00 $75,000.00

2 Residential Tenant 0 $25,000.00 $0.00

3 Residential Owner 0 $45,000.00 $0.00

4 Pro-Rata Taxes 0 $1,000.00 $0.00

5 Property Pin Replacement 0 $1,250.00 $0.00

6

7

8

9

10

11

12

13

14

15

16

17 $75,000.00GRAND TOTAL RELOCATION

5 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Demolition Items/Improvements Estimated Costs  TOTALS

1 Residential Structures 0 $17,500.00 $0.00

2 Detached Garages/Outbuildings 1 $8,000.00 $8,000.00

3 Commercial Structures 3 $25,000.00 $75,000.00

4 Hotels/Apartments 1 $65,000.00 $65,000.00

5 UST's - Dispensers 4 $50,000.00 $200,000.00

6 Billboards 9 $8,000.00 $72,000.00

7 Signs - Light Standards 4 $2,500.00 $10,000.00

8 Water Vaults 0 $15,000.00 $0.00

9 Gas/Water Service Separation 0 $2,500.00 $0.00

10

11

12

13

14

15

16

17 $430,000.00GRAND TOTAL DEMOLITION

6 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Inhouse Parcels Man hours per Parcel  TOTALS

1 Pre-Acquisition 16 50 $40,000.00

2 Acquisition 16 125 $100,000.00

3 Relocation 3 50 $7,500.00

4 Administrative Appeals 4 50 $10,000.00

5 Post-Acquisition 3 125 $18,750.00

6

7

8

9

10

11

12

13

14

15

16

17 $176,250.00GRAND TOTAL INHOUSE

7 of 7



GEORGIA DEPARTMENT OF TRANSPORTATION

DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YYYY): Project: NHS-0000-00(803)

Revised: June-10 County: Tift

PI: 803

Description: I-75 Improvements at CR 11/Willis Still Road

Parcels: 22 R/W Plan Date: 1/25/2008

CONTRACT

$6,146,658.75

$83,500.00

$164,850.00

$325,000.00

$346,500.00

$7,066,508.75

INHOUSE

$232,500.00

$7,299,008.75

$7,300,000.00

Preparation Credits Hours Signature

Ayanna Robinson 20

Steve North 20

CG#: (DATE)

CG#: (DATE)

Attachment(s):  Project Location Map; Subject/Comp Location Map; Comparable Sales Data                                                                 

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

TOTAL CONTRACT

TOTAL INHOUSE

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

ROW Cost Estimate - 12/1/2009



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Land and Improvements

1 Fee Simple Estimate $1,662,246.00

2 Perm Esmt Estimate $0.00

3 Temp Esmt Estimate $3,926.50

4 Potential Excess Estimate $0.00

5 Damages $170,000.00

6 Improvements $1,946,000.00

7 Trade Fixtures $114,000.00

8 Cost to Cures $201,600.00

9 Minimum Award Adjustment $0.00

10

11

12

13

14

15

16

17

18 SUB TOTAL PROPERTY TYPES $4,097,772.50

19 Counter Offers and Condemnation Increases (50%) $2,048,886.25

Let Date (MM/YYYY)

20 Projected Market Appreciation (10%) $0.00

21 $6,146,658.75GRAND TOTAL LANDS AND IMPROVEMENTS

2 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Valuation Services Agriculture Residential Commercial Industrial

1 Appraisals (# of Parcels) 8 6 8 0

2 Estimated Fees (per Parcel) $1,500.00 $1,500.00 $3,000.00 $0.00

3 TOTAL APPRAISALS $12,000.00 $9,000.00 $24,000.00 $0.00

4 Sign Estimates 9 $0 4 0

5 Estimated Fees $800.00 $800.00 $800.00 $0.00

6 TOTAL SIGN ESTIMATES $7,200.00 $0.00 $3,200.00 $0.00

7 Specialty Reports 3 0 0 0

8 Estimated Fees $3,000.00 $3,000.00 $0.00 $0.00

9 TOTAL SPECIALTY REPORTS $9,000.00 $0.00 $0.00 $0.00

10 Septic/Well Reports 1 4 3 0

11 Estimated Fees $0.00 $0.00 $800.00 $0.00

12 TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $2,400.00 $0.00

13

14

15

16 TOTAL VALUATION FEES $28,200.00 $9,000.00 $29,600.00 $0.00

17 $66,800.00

18 $16,700.00

19 $83,500.00

Updates and Incidentals (Min $2,500 or 25%)

GRAND TOTAL VALUATION SERVICES

SUB TOTAL VALUATION SERVICES

3 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Legal Services Parcels Estimated Fees  TOTALS

1 Meeting with Attorney 22 $125.00 $2,750.00

2 Preliminary Titles 22 $200.00 $4,400.00

3 Closing and Final Title 22 $300.00 $6,600.00

4 Recording Fees 22 $50.00 $1,100.00

5 Condemnation Filing 4 $5,000.00 $20,000.00

6 Litigation Costs 4 $25,000.00 $100,000.00

7 Updates and Incidentials 4 $7,500.00 $30,000.00

8

9

10

11

12

13

14

15

16  

17 $164,850.00GRAND TOTAL LEGAL SERVICES

4 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Relocation Displacements Estimated Costs  TOTALS

1 Business Displacement 4 $25,000.00 $100,000.00

2 Residential Tenant 0 $25,000.00 $0.00

3 Residential Owner 5 $45,000.00 $225,000.00

4 Pro-Rata Taxes 0 $1,000.00 $0.00

5 Property Pin Replacement 0 $1,250.00 $0.00

6

7

8

9

10

11

12

13

14

15

16

17 $325,000.00GRAND TOTAL RELOCATION

5 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Demolition Items/Improvements Estimated Costs  TOTALS

1 Residential Structures 5 $17,500.00 $87,500.00

2 Detached Garages/Outbuildings 2 $8,000.00 $16,000.00

3 Commercial Structures 4 $25,000.00 $100,000.00

4 Hotels/Apartments 0 $65,000.00 $0.00

5 UST's - Dispensers 1 $50,000.00 $50,000.00

6 Billboards 11 $8,000.00 $88,000.00

7 Signs - Light Standards 2 $2,500.00 $5,000.00

8 Water Vaults 0 $15,000.00 $0.00

9 Gas/Water Service Separation 0 $2,500.00 $0.00

10

11

12

13

14

15

16

17 $346,500.00GRAND TOTAL DEMOLITION

6 of 7



Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803

A B C D

Inhouse Parcels Man hours per Parcel  TOTALS

1 Pre-Acquisition 22 50 $55,000.00

2 Acquisition 22 125 $137,500.00

3 Relocation 0 50 $0.00

4 Administrative Appeals 6 50 $15,000.00

5 Post-Acquisition 4 125 $25,000.00

6

7

8

9

10

11

12

13

14

15

16

17 $232,500.00GRAND TOTAL INHOUSE

7 of 7



1

Brown, Chandria

From: Brown, Chandria
Sent: Thursday, June 24, 2010 4:22 PM
To: Brown, Chandria
Subject: FW: PI 0000803 - Current utility cost estimate - NHS00-0000-00(803) Tift

From: Cooper, William  
Sent: Thursday, June 24, 2010 3:14 PM 
To: Brown, Chandria 
Cc: Warren, Tim; Hill, Stanley; Baker, Jeff 
Subject: RE: PI 0000803 - Current utility cost estimate - NHS00-0000-00(803) Tift 
 
Per your request: 
 
 

CR 410 -Brighton Road: Rural Major Collector: 
 
Georgia Power Distribution –        $380,000 
Dixie Pipeline ‐                             $ 164,000 
Southern Natural Gas                   $ 297,000 
                                          Total ‐ $ 841,000‐ estimated reimbursable 
 
 
CR 421 -Chula Brookfield Road: Rural Major Collector: 
 
Georgia Power Distribution –    $ 360,000 
                                       Total ‐ $ 360,000‐ estimated reimbursable   
 
CR 11 -Willis Still Road: Rural Local: 
 
Georgia Power Distribution –    $ 420,000 
                                       Total ‐ $ 420,000‐ estimated reimbursable   
 
CR 107-Wesley Rigdon Road: Rural Local (Overpass): 
 



2

 Georgia Power Distribution –    $ 66,000 
                                       Total ‐ $ 66,000‐ estimated reimbursable   
  
If you have questions give me a call. 
 
 
Thanks, 
William (Bill) Cooper 
Assistant District Four Utilities Engineer 
P.O. Box 7510 
710 West Second Street (Zip 31794) 
Tifton, Ga 31793 
Phone # 1-229-386-3288 
Cell 1-229-309-9679 
Fax # 1-229-386-3612 
e-mail wcooper@dot.ga.gov 
 
 



1

Brown, Chandria

From: Bhattacharya, Saurabh [Saurabh.Bhattacharya@parsons.com]
Sent: Monday, July 12, 2010 4:51 PM
To: Brown, Chandria
Cc: Urgen, Aykut
Subject: Tift County PI# 0000803 & 0008798 - Back-up of Mitigation Costs

Chandria, 
  
Below is the back-up for mitigation costs on the subject project -  
 
The costs are associated with this commitment:   Mitigate for stream, wetland, and open water impacts by deducting 1,420.0 stream mitigation credits and 81.81 wetland 
mitigation credits from a USACE approved mitigation bank servicing HUC 03110202. 
 
At the time this commitments table was circulated, we were estimating $100 per stream credit and $7,000 per wetland credit.   
  
Please let us know if you need any additional information. 
  
Thank you, 
  
 
Saurabh Bhattacharya, PE 
Parsons 
3577 Parkway Lane 
Building V, Suite 100 
Norcross, Ga 30092 
Phone: 678-969-2315 
saurabh.bhattacharya@parsons.com 











1

Brown, Chandria

From: Bhattacharya, Saurabh [Saurabh.Bhattacharya@parsons.com]
Sent: Monday, July 19, 2010 4:28 PM
To: Brown, Chandria
Cc: Urgen, Aykut; Hill, Stanley
Subject: RE: Tift County PI# 0000803 & 0008798 - Back-up of Mitigation Costs

Chandria, 
 
Please see below break‐up of mitigation costs per project site as requested –  
 
Project Site  Wetland/Open Water  Stream  Total Cost 
CR 410/Brighton Road 
Interchange 

0.58 acre  102 linear feet   $55,690 
3.69 credits ($25,830)  298.6 credits ($29,860) 

CR 107/Wesley Rigdon 
Road Overpass 

0.76 acre  0  $39,690 
5.67 credits ($39,690)  0 

CR 421/Chula Brookfield 
Road Interchange 

4.11 acres  68 linear feet  $211,390 
27.13 credits 
($189,910) 

214.8 credits ($21,480) 

CR 11/Willis Still Road 
Interchange 

6.69 acres  259 linear feet  $407,900 
45.32 credits 
($317,240) 

906.6 credits ($90,660) 

Total  $572,670  $142,000  $714,670 
 
Please let us know if you need any additional information. 
 
Thanks, 
Saurabh Bhatacharya, PE 
PARSONS 
3577 Parkway Lane, Buiilding 5, Suite 100, Norcross, Ga 30092 
Phone ‐ (678) 969 2315 
saurabh.bhattacharya@parsons.com 
 

From: Brown, Chandria [mailto:chbrown@dot.ga.gov]  
Sent: Monday, July 19, 2010 11:49 AM 
To: Bhattacharya, Saurabh 



Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

277-0062-0

07

I-75 (EXIT 69)

0
CR00421

CHULA-BROOKFIELD R

7 MI N OF TIFTON

4

2008

24 05/01/2008

0 02/01/1901

0 02/01/1901

0 02/01/1901

00000

*5   Inventory Route(O/U): 1

Type: 4

Designation: 1

Number:

Direction:

02516

0

*16  Latitude:

*17  Longtitude: 83 -32.0515

31
-
32.9982

98   Border Bridge: 000

99   ID Number: 000000000000000

*100 STRAHNET: 0

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route: 0

101 parellel Structure: N

*102 Direction of Traffic: 2

*264 Road Inventory Mile Post:

*208 Inspection Area: 4 Initials: EFP

        Engineer's Initials: sgm

*    Location ID No: 277-02516F-016.40N

*104 Highway System:

*26  Functional Classification: 07

*204 Federal Route Type: S No: 02516

 105 Federal Lands Highway:
*110 Truck Route:

2006 School Bus Route:

217 Benchmark Elevation: 0384.79

218 Datum: 3

*19 Bypass Length: 01

*20 Toll: 3

*21 Maintanance: 01

*22 Owner: 01

*31 Design Load: 6

37 Historical Significance: 5

205 Congressional District: 08

27 Year Constructed: 1959

106 Year Reconsrtucted: 0000

33 Bridge Medium: 0

34 Skew: 09

35 Structure Flared: 0

38 Navigation Control: N

213 Special Steel Design: 0

267 Type of Paint: 0

*42 Type of Service On: 1

      Type of Service Under:

214 Movable Bridge: 0

1

203 Type Bridge:

259 Pile Encasement

Z

3

*43 Structure Type Main: 1 04

45 No.Spans Main: 004

44 Structure Type Appr: 0 00

46 No Spans Appr: 0000

111 pier Protection

226 Bridge Curve Horz

0

107 Deck Structure Type: 1

108 Wearing Structure Type: 1

        Membrane Type:

        Deck Protection:

0

8

225 Expansion Joint Type:

HMMS Prefix:

HMMS Suffix: MP:0.00

000.43

2772042100

 0

0

15

242 Deck Drains: 0

243 Parapet Location: 0

       Height:  0

       Width:  0

238 Curb Height:  1

      Curb Material: 1

 239 Handrail 1 1

*240 Medium Barrier Rail: 0

241 Bridge Median Height:  0

*     Bridge Median Width:  0

230 Guardrail Loc. Dir. Rear: 3

      Fwrd: 3

      Oppo. Dir. Rear: 0

      Oppo. Fwrd:

244 Aproach Slab

0

3

224 Retaining Wall: 0

233Posted Speed Limit: 55

236 Warning Sign:

234 Delineator: 1.00

1.00

235 Hazzard Boards:  0

237 Utilities Gas: 00

       Water: 00

       Electric: 21

      Telephone: 00

      Sewer: 00

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

 0

 1

 0

 1

00

Location & Geography Signs & Attachments

Structure ID:277-0062-0 SUFF. RATING: 85.12

 0 Vert: 1

Tift

%Shared:00

Page 1 of 8   File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."



Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

Structure ID:277-0062-0

Programming Data

201 Project No:

0000000000000000000000000

202 Plans Available: 4

249 Prop Proj No:

I-401-1 (10)

250 Approval Status: 0000

251 PI Number: 0000000

252 Contract Date: 02/01/1901

260 Seismic No: 00000

75 Type Work: 00 0

94 Bridge Imp: Cost: $0

95 Roadway Imp. Cost:  0

96 Total Imp Cost:  0

76 Imp Length: 000000

97 Imp Year: 0000

114Furure ADT: 001680 Year:2027

Hydralic Data

215Waterway Data:

     High Water Elev: 0000.0 Year:1900

     Flood  Elev: 0000.0 Freq:00

     Avg Streambed Elev: 0000.0

     Drainage Area: 00000

     Area of Opening: 000000

113 Scour Critical N

216Water Depth: 00.0 Br.Height:00.0

222Slope Protection: 4

221Slope Protection Fwd:0 0

219Fender System 0

220Dolphin: 0

223Current Cover: 000

      Type: 0

      No. Barrels: 0

*    Width:

*    Length:

 0.00 Height:0.00

 0 Apron:0

265 U/W Insp. Area 0 Diver:ZZZ

Location ID No: 277-02516F-016.40N

Measurements:

*29ADT 001120 Year:2007

109%Trucks:  0

* 28 Lanes On: 02 Under:06

210 No. Tracks On: 00 Under:00

* 48 Max. Span Length 0062

* 49 Structure Length:  215

51 Br. Rwdy. Width  28.00

52 Deck Width:  34.00

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width

 28

 2.00  2.00/

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt:

023

 6.10 Type:8 Rt:6.20

        Fwd. Lt:  6.00 Type:8 Rt:5.70

        Permanent Width:

        Rear:  22.80 Type:8

 22.60 Type:2

        Intersaction Rear:  1 Fwd:   1

36Safety Features Br. Rail: 2

      Transition: 2

     App. G. Rail: 2

     App. Rail End: 2

53 Minimum Cl. Over:  

     Under:

 99' 99"

99'  99 "

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00' 00"

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:  12.30

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0000

116 Nav Vert Cl Closed: 000

245 Deck Thickness Main  6.00
        Deck Thick Approach:

 0.00
246 Overlay Thickness:  0.00

212 Year Last Painted: Sup:0000Sub:0000

Posting Data

65 Inventory Rating Mathod: 2

63 Operating Rating Method: 2

66  Inventory Type: 2 Rating: 35

64  Operating Type: 2 Rating: 35

231Calculated Loads:

      H-Modified: 20  0

      HS-Modified: 25  0

      Type 3: 28  0

      Type 3s2: 40  0

      Timber: 36 0

      Piggyback:  000

261 H Inventory Rating: 22

262 H Operating Rating 39

67 Structural Evaluation: 6

58 Deck Condition: 5

59 Superstructure Condition: 6

* 227 Collision Damage: 0

60A Substructure Condition: 6

60B Scour Condition: N

60C Underwater Condition N

71 Waterway Adequacy: N

61 Channel Protection Cond.: N

68 Deck Geometry: 5

69 UnderClr. Horz/Vert: 5

72 Appr. Alignment: 5

62 Culvert: N

70 Bridge Posting Required 5

41 Struct Open, Posted, CL: A

* 103 Temporary Structure: 0

232 Posted Loads

       H-Modified: 00

       HS-Modified: 00

       Type 3: 00

       Type 3s2: 00

       Timber: 00

       Piggyback 00

253 Notification Date: 02/01/1901

258 Fed Notify Date: 2/1/1901  12:00:00AM

H 10 10

Page 2 of 8   File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."



Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

277-0002-0

07

I-75

0
CR00011

WILLIS-STILL ROAD

APP 9 MI N OF TIFTON

4

2008

24 05/01/2008

0 02/01/1901

0 02/01/1901

0 02/01/1901

00000

*5   Inventory Route(O/U): 1

Type: 4

Designation: 1

Number:

Direction:

00011

0

*16  Latitude:

*17  Longtitude: 83 -32.8407

31
-
34.2112

98   Border Bridge: 000

99   ID Number: 000000000000000

*100 STRAHNET: 0

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route: 0

101 parellel Structure: N

*102 Direction of Traffic: 2

*264 Road Inventory Mile Post:

*208 Inspection Area: 4 Initials: EFP

        Engineer's Initials: sgm

*    Location ID No: 277-00011X-004.24E

*104 Highway System:

*26  Functional Classification: 09

*204 Federal Route Type: 0 No: 00000

 105 Federal Lands Highway:
*110 Truck Route:

2006 School Bus Route:

217 Benchmark Elevation: 0395.60

218 Datum: 3

*19 Bypass Length: 02

*20 Toll: 3

*21 Maintanance: 01

*22 Owner: 01

*31 Design Load: 2

37 Historical Significance: 5

205 Congressional District: 08

27 Year Constructed: 1959

106 Year Reconsrtucted: 0000

33 Bridge Medium: 0

34 Skew: 20

35 Structure Flared: 0

38 Navigation Control: N

213 Special Steel Design: 0

267 Type of Paint: 0

*42 Type of Service On: 1

      Type of Service Under:

214 Movable Bridge: 0

1

203 Type Bridge:

259 Pile Encasement

Z

3

*43 Structure Type Main: 1 04

45 No.Spans Main: 004

44 Structure Type Appr: 0 00

46 No Spans Appr: 0000

111 pier Protection

226 Bridge Curve Horz

0

107 Deck Structure Type: 1

108 Wearing Structure Type: 1

        Membrane Type:

        Deck Protection:

0

8

225 Expansion Joint Type:

HMMS Prefix:

HMMS Suffix: MP:0.00

004.24

2772001100

 0

0

15

242 Deck Drains: 0

243 Parapet Location: 0

       Height:  0

       Width:  0

238 Curb Height:  1

      Curb Material: 1

 239 Handrail 1 1

*240 Medium Barrier Rail: 0

241 Bridge Median Height:  0

*     Bridge Median Width:  0

230 Guardrail Loc. Dir. Rear: 3

      Fwrd: 3

      Oppo. Dir. Rear: 0

      Oppo. Fwrd:

244 Aproach Slab

0

3

224 Retaining Wall: 0

233Posted Speed Limit: 55

236 Warning Sign:

234 Delineator: 1.00

1.00

235 Hazzard Boards:  0

237 Utilities Gas: 00

       Water: 00

       Electric: 00

      Telephone: 00

      Sewer: 00

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

 0

 1

 0

 1

00

Location & Geography Signs & Attachments

Structure ID:277-0002-0 SUFF. RATING: 94.90

 0 Vert: 1

Tift

%Shared:00
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Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

Structure ID:277-0002-0

Programming Data

201 Project No:

0000000000000000000000000

202 Plans Available: 4

249 Prop Proj No:

I-401-1 (10)

250 Approval Status: 0000

251 PI Number: 0000000

252 Contract Date: 02/01/1901

260 Seismic No: 00000

75 Type Work: 00 0

94 Bridge Imp: Cost: $0

95 Roadway Imp. Cost:  0

96 Total Imp Cost:  0

76 Imp Length: 000000

97 Imp Year: 0000

114Furure ADT: 000930 Year:2027

Hydralic Data

215Waterway Data:

     High Water Elev: 0000.0 Year:1900

     Flood  Elev: 0000.0 Freq:00

     Avg Streambed Elev: 0000.0

     Drainage Area: 00000

     Area of Opening: 000000

113 Scour Critical N

216Water Depth: 00.0 Br.Height:00.0

222Slope Protection: 4

221Slope Protection Fwd:0 0

219Fender System 0

220Dolphin: 0

223Current Cover: 000

      Type: 0

      No. Barrels: 0

*    Width:

*    Length:

 0.00 Height:0.00

 0 Apron:0

265 U/W Insp. Area 0 Diver:ZZZ

Location ID No: 277-00011X-004.24E

Measurements:

*29ADT 000620 Year:2007

109%Trucks:  0

* 28 Lanes On: 02 Under:06

210 No. Tracks On: 00 Under:00

* 48 Max. Span Length 0065

* 49 Structure Length:  223

51 Br. Rwdy. Width  28.00

52 Deck Width:  34.00

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width

 28

 2.00  2.00/

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt:

023

 5.60 Type:8 Rt:5.20

        Fwd. Lt:  5.50 Type:8 Rt:5.30

        Permanent Width:

        Rear:  23.80 Type:8

 23.10 Type:2

        Intersaction Rear:  1 Fwd:   1

36Safety Features Br. Rail: 2

      Transition: 2

     App. G. Rail: 2

     App. Rail End: 2

53 Minimum Cl. Over:  

     Under:

 99' 99"

99'  99 "

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00' 00"

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:  12.00

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0000

116 Nav Vert Cl Closed: 000

245 Deck Thickness Main  6.00
        Deck Thick Approach:

 0.00
246 Overlay Thickness:  0.00

212 Year Last Painted: Sup:0000Sub:0000

Posting Data

65 Inventory Rating Mathod: 2

63 Operating Rating Method: 2

66  Inventory Type: 2 Rating: 36

64  Operating Type: 2 Rating: 36

231Calculated Loads:

      H-Modified: 20  0

      HS-Modified: 25  0

      Type 3: 28  0

      Type 3s2: 40  0

      Timber: 36 0

      Piggyback:  000

261 H Inventory Rating: 23

262 H Operating Rating 41

67 Structural Evaluation: 6

58 Deck Condition: 6

59 Superstructure Condition: 6

* 227 Collision Damage: 0

60A Substructure Condition: 6

60B Scour Condition: N

60C Underwater Condition N

71 Waterway Adequacy: N

61 Channel Protection Cond.: N

68 Deck Geometry: 5

69 UnderClr. Horz/Vert: 5

72 Appr. Alignment: 6

62 Culvert: N

70 Bridge Posting Required 5

41 Struct Open, Posted, CL: A

* 103 Temporary Structure: 0

232 Posted Loads

       H-Modified: 00

       HS-Modified: 00

       Type 3: 00

       Type 3s2: 00

       Timber: 00

       Piggyback 00

253 Notification Date: 02/01/1901

258 Fed Notify Date: 2/1/1901  12:00:00AM

H 9 9

Page 4 of 8   File Location: CF Conversions/BIMS
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Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

277-0021-0

07

I-75

0
CR00107

WESLEY RIGDON RD

APP 6 MI N OF TIFTON

4

2010

24 04/28/2010

0 02/01/1901

0 02/01/1901

0 02/01/1901

00000

*5   Inventory Route(O/U): 1

Type: 4

Designation: 1

Number:

Direction:

00107

0

*16  Latitude:

*17  Longtitude: 83 -31.4547

31
-
31.8742

98   Border Bridge: 000

99   ID Number: 000000000000000

*100 STRAHNET: 0

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route: 0

101 parellel Structure: N

*102 Direction of Traffic: 2

*264 Road Inventory Mile Post:

*208 Inspection Area: 4 Initials: EFP

        Engineer's Initials: sgm

*    Location ID No: 277-00107X-000.60N

*104 Highway System:

*26  Functional Classification: 09

*204 Federal Route Type: 0 No: 00000

 105 Federal Lands Highway:
*110 Truck Route:

2006 School Bus Route:

217 Benchmark Elevation: 0394.40

218 Datum: 3

*19 Bypass Length: 08

*20 Toll: 3

*21 Maintanance: 01

*22 Owner: 01

*31 Design Load: 4

37 Historical Significance: 5

205 Congressional District: 08

27 Year Constructed: 1957

106 Year Reconsrtucted: 0000

33 Bridge Medium: 0

34 Skew: 22

35 Structure Flared: 0

38 Navigation Control: N

213 Special Steel Design: 0

267 Type of Paint: 0

*42 Type of Service On: 1

      Type of Service Under:

214 Movable Bridge: 0

1

203 Type Bridge:

259 Pile Encasement

Z

3

*43 Structure Type Main: 1 04

45 No.Spans Main: 004

44 Structure Type Appr: 0 00

46 No Spans Appr: 0000

111 pier Protection

226 Bridge Curve Horz

0

107 Deck Structure Type: 1

108 Wearing Structure Type: 1

        Membrane Type:

        Deck Protection:

0

8

225 Expansion Joint Type:

HMMS Prefix:

HMMS Suffix: MP:0.00

005.97

2772010700

 0

0

15

242 Deck Drains: 0

243 Parapet Location: 0

       Height:  0

       Width:  0

238 Curb Height:  1

      Curb Material: 1

 239 Handrail 1 1

*240 Medium Barrier Rail: 0

241 Bridge Median Height:  0

*     Bridge Median Width:  0

230 Guardrail Loc. Dir. Rear: 3

      Fwrd: 3

      Oppo. Dir. Rear: 0

      Oppo. Fwrd:

244 Aproach Slab

0

3

224 Retaining Wall: 0

233Posted Speed Limit: 55

236 Warning Sign:

234 Delineator: 0.00

0.00

235 Hazzard Boards:  0

237 Utilities Gas: 00

       Water: 00

       Electric: 00

      Telephone: 00

      Sewer: 00

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

 0

 1

 0

 0

00

Location & Geography Signs & Attachments

Structure ID:277-0021-0 SUFF. RATING: 71.47

 0 Vert: 1

Tift

%Shared:00
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Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

Structure ID:277-0021-0

Programming Data

201 Project No:

0000000000000000000000000

202 Plans Available: 4

249 Prop Proj No:

I-401-1 (10)

250 Approval Status: 0000

251 PI Number: 0000000

252 Contract Date: 02/01/1901

260 Seismic No: 00000

75 Type Work: 00 0

94 Bridge Imp: Cost: $0

95 Roadway Imp. Cost:  0

96 Total Imp Cost:  0

76 Imp Length: 000000

97 Imp Year: 0000

114Furure ADT: 000930 Year:2027

Hydralic Data

215Waterway Data:

     High Water Elev: 0000.0 Year:1900

     Flood  Elev: 0000.0 Freq:00

     Avg Streambed Elev: 0000.0

     Drainage Area: 00000

     Area of Opening: 000000

113 Scour Critical N

216Water Depth: 00.0 Br.Height:00.0

222Slope Protection: 4

221Slope Protection Fwd:0 0

219Fender System 0

220Dolphin: 0

223Current Cover: 000

      Type: 0

      No. Barrels: 0

*    Width:

*    Length:

 0.00 Height:0.00

 0 Apron:0

265 U/W Insp. Area 0 Diver:ZZZ

Location ID No: 277-00107X-000.60N

Measurements:

*29ADT 000620 Year:2007

109%Trucks:  0

* 28 Lanes On: 02 Under:06

210 No. Tracks On: 00 Under:00

* 48 Max. Span Length 0065

* 49 Structure Length:  226

51 Br. Rwdy. Width  24.00

52 Deck Width:  34.00

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width

 24

 2.00  2.00/

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt:

018

 5.60 Type:8 Rt:5.80

        Fwd. Lt:  5.40 Type:8 Rt:5.90

        Permanent Width:

        Rear:  20.00 Type:8

 17.90 Type:2

        Intersaction Rear:  0 Fwd:   1

36Safety Features Br. Rail: 2

      Transition: 2

     App. G. Rail: 2

     App. Rail End: 2

53 Minimum Cl. Over:  

     Under:

 99' 99"

99'  99 "

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00' 00"

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:  12.30

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0000

116 Nav Vert Cl Closed: 000

245 Deck Thickness Main  6.00
        Deck Thick Approach:

 0.00
246 Overlay Thickness:  0.00

212 Year Last Painted: Sup:0000Sub:0000

Posting Data

65 Inventory Rating Mathod: 2

63 Operating Rating Method: 2

66  Inventory Type: 2 Rating: 36

64  Operating Type: 2 Rating: 36

231Calculated Loads:

      H-Modified: 20  0

      HS-Modified: 25  0

      Type 3: 28  0

      Type 3s2: 40  0

      Timber: 36 0

      Piggyback:  000

261 H Inventory Rating: 23

262 H Operating Rating 41

67 Structural Evaluation: 5

58 Deck Condition: 5

59 Superstructure Condition: 5

* 227 Collision Damage: 0

60A Substructure Condition: 5

60B Scour Condition: N

60C Underwater Condition N

71 Waterway Adequacy: N

61 Channel Protection Cond.: N

68 Deck Geometry: 4

69 UnderClr. Horz/Vert: 6

72 Appr. Alignment: 5

62 Culvert: N

70 Bridge Posting Required 5

41 Struct Open, Posted, CL: A

* 103 Temporary Structure: 0

232 Posted Loads

       H-Modified: 00

       HS-Modified: 00

       Type 3: 00

       Type 3s2: 00

       Timber: 00

       Piggyback 00

253 Notification Date: 02/01/1901

258 Fed Notify Date: 2/1/1901  12:00:00AM

H 10 10

Page 6 of 8   File Location: CF Conversions/BIMS
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Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

277-0038-0

07

I-75 (EXIT 66)

0
CR00410

BRIGHTON ROAD

APP 3 MI N OF TIFTON

4

2010

24 04/28/2010

0 02/01/1901

0 02/01/1901

0 02/01/1901

00000

*5   Inventory Route(O/U): 1

Type: 4

Designation: 1

Number:

Direction:

00544

0

*16  Latitude:

*17  Longtitude: 83 -30.9142

31
-
30.3707

98   Border Bridge: 000

99   ID Number: 000000000000000

*100 STRAHNET: 0

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route: 0

101 parellel Structure: N

*102 Direction of Traffic: 2

*264 Road Inventory Mile Post:

*208 Inspection Area: 4 Initials: EFP

        Engineer's Initials: sgm

*    Location ID No: 277-00544F-000.40E

*104 Highway System:

*26  Functional Classification: 07

*204 Federal Route Type: S No: 00544

 105 Federal Lands Highway:
*110 Truck Route:

2006 School Bus Route:

217 Benchmark Elevation: 0406.68

218 Datum: 3

*19 Bypass Length: 01

*20 Toll: 3

*21 Maintanance: 01

*22 Owner: 01

*31 Design Load: 6

37 Historical Significance: 5

205 Congressional District: 08

27 Year Constructed: 1959

106 Year Reconsrtucted: 0000

33 Bridge Medium: 0

34 Skew: 06

35 Structure Flared: 0

38 Navigation Control: N

213 Special Steel Design: 0

267 Type of Paint: 0

*42 Type of Service On: 1

      Type of Service Under:

214 Movable Bridge: 0

1

203 Type Bridge:

259 Pile Encasement

Z

3

*43 Structure Type Main: 1 04

45 No.Spans Main: 004

44 Structure Type Appr: 0 00

46 No Spans Appr: 0000

111 pier Protection

226 Bridge Curve Horz

0

107 Deck Structure Type: 1

108 Wearing Structure Type: 1

        Membrane Type:

        Deck Protection:

0

8

225 Expansion Joint Type:

HMMS Prefix:

HMMS Suffix: MP:0.00

000.36

2772041000

 0

0

15

242 Deck Drains: 0

243 Parapet Location: 0

       Height:  0

       Width:  0

238 Curb Height:  1

      Curb Material: 1

 239 Handrail 1 1

*240 Medium Barrier Rail: 0

241 Bridge Median Height:  0

*     Bridge Median Width:  0

230 Guardrail Loc. Dir. Rear: 3

      Fwrd: 3

      Oppo. Dir. Rear: 0

      Oppo. Fwrd:

244 Aproach Slab

0

3

224 Retaining Wall: 0

233Posted Speed Limit: 55

236 Warning Sign:

234 Delineator: 0.00

1.00

235 Hazzard Boards:  0

237 Utilities Gas: 00

       Water: 00

       Electric: 00

      Telephone: 00

      Sewer: 00

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

 0

 1

 0

 1

00

Location & Geography Signs & Attachments

Structure ID:277-0038-0 SUFF. RATING: 77.33

 0 Vert: 1

Tift

%Shared:00
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Bridge Inventory Data Listing 
Processed Date:7/16/2010

Parameters: Bridge Serial Num

Structure ID:277-0038-0

Programming Data

201 Project No:

0000000000000000000000000

202 Plans Available: 4

249 Prop Proj No:

I-401-1 (10)

250 Approval Status: 0000

251 PI Number: 0000000

252 Contract Date: 02/01/1901

260 Seismic No: 00000

75 Type Work: 00 0

94 Bridge Imp: Cost: $0

95 Roadway Imp. Cost:  0

96 Total Imp Cost:  0

76 Imp Length: 000000

97 Imp Year: 0000

114Furure ADT: 006045 Year:2027

Hydralic Data

215Waterway Data:

     High Water Elev: 0000.0 Year:1900

     Flood  Elev: 0000.0 Freq:00

     Avg Streambed Elev: 0000.0

     Drainage Area: 00000

     Area of Opening: 000000

113 Scour Critical N

216Water Depth: 00.0 Br.Height:00.0

222Slope Protection: 4

221Slope Protection Fwd:0 0

219Fender System 0

220Dolphin: 0

223Current Cover: 000

      Type: 0

      No. Barrels: 0

*    Width:

*    Length:

 0.00 Height:0.00

 0 Apron:0

265 U/W Insp. Area 0 Diver:ZZZ

Location ID No: 277-00544F-000.40E

Measurements:

*29ADT 004030 Year:2007

109%Trucks:  0

* 28 Lanes On: 02 Under:06

210 No. Tracks On: 00 Under:00

* 48 Max. Span Length 0061

* 49 Structure Length:  206

51 Br. Rwdy. Width  28.00

52 Deck Width:  34.00

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width

 28

 2.00  2.00/

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt:

021

 5.50 Type:8 Rt:5.80

        Fwd. Lt:  5.00 Type:8 Rt:5.20

        Permanent Width:

        Rear:  21.20 Type:8

 21.30 Type:2

        Intersaction Rear:  1 Fwd:   1

36Safety Features Br. Rail: 2

      Transition: 2

     App. G. Rail: 2

     App. Rail End: 2

53 Minimum Cl. Over:  

     Under:

 99' 99"

99'  99 "

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00' 00"

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:  11.90

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0000

116 Nav Vert Cl Closed: 000

245 Deck Thickness Main  6.00
        Deck Thick Approach:

 0.00
246 Overlay Thickness:  0.00

212 Year Last Painted: Sup:0000Sub:0000

Posting Data

65 Inventory Rating Mathod: 2

63 Operating Rating Method: 2

66  Inventory Type: 2 Rating: 35

64  Operating Type: 2 Rating: 35

231Calculated Loads:

      H-Modified: 20  0

      HS-Modified: 25  0

      Type 3: 28  0

      Type 3s2: 40  0

      Timber: 36 0

      Piggyback:  000

261 H Inventory Rating: 22

262 H Operating Rating 39

67 Structural Evaluation: 6

58 Deck Condition: 5

59 Superstructure Condition: 6

* 227 Collision Damage: 0

60A Substructure Condition: 6

60B Scour Condition: N

60C Underwater Condition N

71 Waterway Adequacy: N

61 Channel Protection Cond.: N

68 Deck Geometry: 4

69 UnderClr. Horz/Vert: 6

72 Appr. Alignment: 5

62 Culvert: N

70 Bridge Posting Required 5

41 Struct Open, Posted, CL: A

* 103 Temporary Structure: 0

232 Posted Loads

       H-Modified: 00

       HS-Modified: 00

       Type 3: 00

       Type 3s2: 00

       Timber: 00

       Piggyback 00

253 Notification Date: 02/01/1901

258 Fed Notify Date: 2/1/1901  12:00:00AM

H 10 10

Page 8 of 8   File Location: CF Conversions/BIMS
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